COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 06/ 19/ 2017

ESTI MATE SUMVARY 15: 09: 18
CONTI D C19626 ESTI MATE NO 0011 PROG SPEC YR 2005
PCN: 19626- Bl D COFRS REPORTI NG CATEGORY: 6 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED: 210.5 DAYS TI VE ALLOW 507 WORK DAYS
|-25: 120TH AVENUE (SH 128) TO SH 7 PERCENT TIME:  41.52 ORI G TI VE ALLOW 503 WORK DAYS
PRQJECT NO | MD253- 234
|-25: 120TH AVENUE (SH 128) TO SH 7
NAME OF ROAD:
PRQJECT COUNTI ES: ADAMS, REG ON 1
CONTRACTOR:
HAMON | NFRASTRUCTURE, | NC. PAY PERI OD ENDI NG 05/ 25/ 2017 DATE TI ME STARTED 07/ 05/2016
5670 FRANKLI N STREET DATE LET 02/ 18/ 2016 DATE WORK BEGAN 07/ 05/ 2016
DATE AWARDED 03/ 18/ 2016 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 04/ 21/ 2016 DATE ACCEPTED
DENVER CO 80216 (303) 297- 0340 DATE NOTI CE TO PROCEED 07/ 05/ 2016
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMI:  $ 63,276, 001. 25 PARTI Cl PATI NG $  12,454,705. 39 $ 1,127, 644. 15
AWARD PRQJECT AM: $ 56,390, 000. 00 NON PARTI CI PATI NG 0.00 0.00
PERCENT COVPLETE: 19. 68% TOTAL EARNI NGS 12, 454, 705. 39 1,127, 644.15
FUNDS AVAI LABLE: $ 50,821, 295.86 STOCKPI LED MATERI ALS 1, 370, 199. 08 340, 641. 28
GROSS EARNI NGS 13, 824, 904. 47 1,468, 285. 43
TOTAL CLAI MB: $ 0.00 RETAI NAGE - 305, 166. 16 -33,829. 32
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 13, 519, 738. 31 1,434, 456. 11
LI QUI DATED DAMAGES 0.00 0. 00
AUTOPAY ADJUSTNMENT 0.00 0.00
AVOUNT DUE 13, 519, 738. 31 1, 434, 456. 11
OTHER ADJUSTMENTS 0. 00 0.00
PAYMENT DUE $ 1,434, 456. 11

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C19626

PCN: 19626- BI D

PRQJECT: | MD253- 234

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0005 201-00000 C earing and G ubbing

0010 202-00001

Renoval of Structure

0015 202-00003

Renoval of Structure (Special)

0020 202-00019

Renoval of Inlet

0025 202-00021

Renoval of Manhol e

0030 202-00026

0035 202-00027

Renoval of Riprap

0040 202-00035

Renoval of Pipe

0045 202-00037

Renoval of End Section

0050 202-00055

*Renoval of Fiber Optic Cable

0055 202-00090 *Renoval of Delineator

Renoval of Slope and Ditch Paving

COLORADO DEPARTMENT OF TRANSPORTATI ON
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ESTI MATE RUN 06/ 19/ 2017

15: 09: 18
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
6, 000. 00
90, 000. 00
0. 00
26, 000. 00
0. 00
0. 00
0. 00
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0. 00
8, 000. 00
0. 00
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1,127. 00



CONTI D C19626 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 19626- Bl D ESTI MATE RUN 06/ 19/ 2017
PRQJECT: | MD253- 234 ESTI MATE NO 0011 15:09: 18
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRICE
CAT NO0200 ROADWAY
0060 202-00155 Renoval of Wall 472. 000 430. 000
LF 42. 000 1, 260. 00
30. 00000 472. 000 14, 160. 00
0065 202-00165 Renoval of Wall 1. 000 1. 000
LS 0. 000 0. 00
14, 000. 00000 1. 000 14, 000. 00
0070 202- 00190 Renoval of Concrete Median Cover Material 323. 000 24. 480
SY 0. 000 0. 00
30. 00000 24. 480 734. 40
0075 202- 00200 Renoval of Sidewal k 1, 122. 000 244. 350
SY 0. 000 0. 00
12. 00000 244. 350 2,932.20
0080 202- 00203 Renoval of Curb and Cutter 837. 000 232.000
LF 0. 000 0. 00
10. 00000 232. 000 2,320.00
0085 202- 00206 Renoval of Concrete Curb Ranp 40. 000 0. 000
SY 0. 000 0. 00
45. 00000 0. 000 0. 00
0090 202-00210 Renoval of Concrete Pavenent 1, 443. 000 0. 000
SY 0. 000 0. 00
10. 00000 0. 000 0. 00
0095 202- 00220 *Renoval of Asphalt Mat 85, 709. 000 19, 288. 290
Sy 188. 200 1, 035.10
5. 50000 19, 476. 490 107, 120. 70
0100 202-00240 *Renoval of Asphalt Mat (Pl aning) 352, 507. 000 0. 000
SY 0. 000 0. 00
1. 50000 0. 000 0. 00
0105 202- 00246 *Removal of Asphalt Mat (Pl aning) (Special) 76, 319. 000 0. 000
SY 0. 000 0. 00
5. 00000 0. 000 0. 00
0106 202- 00250 Rem Pavenent Marki ng CMO #3 52, 056. 700 52, 056. 700
SF 0. 000 0. 00
1. 86000 52, 056. 700 96, 825. 46



CONTI D C19626 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 19626- BI D ESTI MATE RUN 06/ 19/ 2017
PRQIECT: | MD253- 234 ESTI MATE NO 0011 15: 09: 18
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0110 202-00700 *Renoval of Light Standard 61. 000 0. 000
EACH 0. 000 0. 00
205. 00000 0. 000 0. 00
0115 202-00705 *Removal of Light Standard Foundation 61. 000 14. 000
EACH 0. 000 0. 00
390. 00000 14. 000 5, 460. 00
0116 900- 00007 Added |tem (Each)/ Renoval of Sign Foundation 5. 000 0. 000
EACH 5. 000 1, 950. 00
390. 00000 5. 000 1, 950. 00
0120 202-00715 *Removal of Closed Gircuit Tel evision Pole 6. 000 0. 000
EACH 0. 000 0. 00
350. 00000 0. 000 0. 00
0125 202-00805 *Removal of Overhead Sign Structure 11. 000 9. 000
EACH 0. 000 0. 00
5, 500. 00000 9. 000 49, 500. 00
0130 202-00810 *Renoval of G ound Sign 68. 000 20. 000
EACH 0. 000 0. 00
50. 00000 20. 000 1, 000. 00
0135 202- 00821 *Renoval of Sign Panel 4.000 0. 000
EACH 0. 000 0. 00
250. 00000 0. 000 0. 00
0140 202-00827 *Renoval of Pull Box 35. 000 21.000
EACH 0. 000 0. 00
150. 00000 21.000 3, 150. 00
0145 202-00848 *Removal of Traffic Signal Controller and Cabinet 1. 000 0. 000
EACH 0. 000 0. 00
150. 00000 0. 000 0. 00
0150 202- 00855 *Removal of Traffic Signal Controller Cabinet 1. 000 0. 000
EACH 0. 000 0. 00
150. 00000 0. 000 0. 00
0155 202-00858 *Renoval of Pedestal Pole 2.000 1. 000
EACH 0. 000 0. 00
300. 00000 1. 000 300. 00



CONTI D C19626 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PON: 19626- BI D ESTI MATE RUN 06/ 19/ 2017
PRQJECT: | MD253- 234 ESTI MATE NO 0011 15:09: 18
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0160 202-00895 Renoval of I|npact Attenuator 1. 000 0. 000
EACH 0. 000 0. 00
1, 000. 00000 0. 000 0. 00
0165 202-01000 *Renoval of Fence 32,919. 000 32, 919. 000
LF 0. 000 0. 00
1. 37000 32, 919. 000 45, 099. 03
0170 202-01020 Renoval of Sound Barrier Fence 2, 053. 000 2, 053. 000
LF 0. 000 0. 00
18. 00000 2,053. 000 36, 954. 00
0175 202-01035 *Renoval of Gate 1. 000 1. 000
EACH 0. 000 0. 00
100. 00000 1. 000 100. 00
0180 202-01130 *Renoval of Quardrail Type 3 14, 170. 000 10, 776. 000
LF 0. 000 0. 00
2.30000 10, 776. 000 24,784. 80
0185 202-01140 Renoval of Quardrail Type 4 23, 276. 000 650. 000
LF 0. 000 0. 00
13. 00000 650. 000 8, 450. 00
0190 202-01170 Renoval of Guardrail Type 7 3, 315. 000 1,457. 000
LF 0. 000 0. 00
13. 00000 1, 457. 000 18, 941. 00
0195 202- 01300 *Renoval of End Anchorage 53. 000 48. 000
EACH 0. 000 0. 00
191. 15000 48. 000 9,175. 20
0200 202-04001 Plug Cul vert 10. 000 0. 000
EACH 0. 000 0. 00
4, 500. 00000 0. 000 0. 00
0205 202- 04002 G ean Cul vert 10. 000 0. 000
EACH 0. 000 0. 00
2, 000. 00000 0. 000 0. 00
0210 203-00010 *Uncl assi fi ed Excavation (Conplete In Place) 271, 411. 000 70, 895. 000
cY 18, 721. 000 149, 768. 00
8. 00000 89, 616. 000 716, 928. 00



CONTI D C19626 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PON: 19626- BI D ESTI MATE RUN 06/ 19/ 2017
PRQJECT: | MD253- 234 ESTI MATE NO 0011 15: 09: 18
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0215 203- 00065 Enbanknent Material (Conplete In Place) (R0) 141, 503. 000 7,807. 260
CY 4, 790. 000 71, 850. 00
15. 00000 12, 597. 260 188, 958. 90
0216 203-00100 Mick Excav CMO 12 3, 303. 800 3, 303. 800
CY 0. 000 0. 00
50. 00000 3, 303. 800 165, 190. 00
0220 203-01100 Proof Rolling 100. 000 11.500
HOUR 2.000 350. 00
175. 00000 13. 500 2,362.50
0225 203-01500 Bl adi ng 280. 000 1. 000
HOUR 10. 000 1, 200. 00
120. 00000 11. 000 1, 320. 00
0230 203-01510 Backhoe 490. 000 2.750
HOUR 1. 000 120. 00
120. 00000 3.750 450. 00
0235 203-01550 Dozi ng 140. 000 9. 000
HOUR 2.000 340. 00
170. 00000 11. 000 1, 870. 00
0240 203-01594 Conbi nati on Loader 100. 000 3. 500
HOUR 1. 000 100. 00
100. 00000 4. 500 450. 00
0245 203-01597 Pot hol i ng 608. 000 583. 000
HOUR 25. 000 4, 750. 00
190. 00000 608. 000 115, 520. 00
0250 203-01622 *Sweepi ng (Wth Pickup Broom 100. 000 33. 500
HOUR 7.500 1, 687.50
225. 00000 41. 000 9, 225. 00
0255 206- 00000 Structure Excavation 14, 607. 000 958. 000
CY 4,125. 000 45, 375. 00
11. 00000 5, 083. 000 55, 913. 00
0260 206- 00065 Structure Backfill (FlowFill) 385. 000 0. 000
CY 0. 000 0. 00

130. 00000 0. 000 0. 00



CONTI D C19626 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PON: 19626- BI D ESTI MATE RUN 06/ 19/ 2017
PRQJECT: | MD253- 234 ESTI MATE NO 0011 15: 09: 18
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0265 206- 00100 Structure Backfill (Cass 1) 174. 000 0. 000
Cy 0. 000 0.00
34. 00000 0. 000 0. 00
0270 206- 00200 Structure Backfill (dass 2) 32. 000 0. 000
Cy 0. 000 0.00
40. 00000 0. 000 0. 00
0275 207- 00205 Topsoi | 50, 430. 000 0. 000
Cy 0. 000 0.00
8. 00000 0. 000 0. 00
0275 MATERI AL ALLOMANCE Topsoi | 14, 260. 000
Cy 0. 000 0.00
4. 46000 14, 260. 000 63, 599. 60
0275 MATERI AL ALLOMANCE Topsoi | 4,180. 314
Cy 0. 000 0.00
4. 46000 4,180. 314 18, 644. 20
0275 MATERI AL ALLOMANCE Topsoi | 0. 000
cY 7,568. 399 33, 755. 06
4. 46000 7,568. 399 33, 755. 06
0280 207- 00305 Wt | and Topsoi | 578. 000 0. 000
Cy 0. 000 0.00
32. 00000 0. 000 0. 00
0285 208- 00002 Erosion Log Type 1 (12 Inch) 54, 460. 000 22, 806. 000
LF 2,368. 000 14, 208. 00
6. 00000 25, 174. 000 151, 044. 00
0290 208- 00020 Silt Fence 12, 662. 000 12, 205. 000
LF 457. 000 914. 00
2.00000 12, 662. 000 25, 324.00
0291 208-00021 Silt Fence (Reinf) CMD #7 233. 000 0. 000
LF 179. 000 755. 38
4.22000 179. 000 755. 38
0295 208- 00035 Aggregat e Bag 4,107. 000 3, 857. 000
LF 250. 000 1, 000. 00

4. 00000 4,107. 000 16, 428. 00



CONTI D C19626 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PON: 19626- BI D ESTI MATE RUN 06/ 19/ 2017
PRQJECT: | MD253- 234 ESTI MATE NO 0011 15: 09: 18
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0300 208-00041 Rock Check Dam 70. 000 7.000
EACH 2.000 2, 000. 00
1, 000. 00000 9. 000 9, 000. 00
0305 208- 00045 Concrete Washout Structure 14. 000 7.000
EACH 0. 000 0. 00
1, 500. 00000 7.000 10, 500. 00
0310 208- 00050 StormDrain Inlet Protection 148. 000 9. 000
EACH 2.000 800. 00
400. 00000 11. 000 4, 400. 00
0315 208- 00051 StormDrain Inlet Protection (Type I) 144. 000 9. 000
LF 0. 000 0. 00
20. 00000 9. 000 180. 00
0320 208- 00052 StormDrain Inlet Protection (Type I1) 144. 000 0. 000
LF 0. 000 0. 00
45. 00000 0. 000 0. 00
0325 208-00060 Tenporary Slope Drain 980. 000 0. 000
LF 0. 000 0. 00
25. 00000 0. 000 0. 00
0330 208-00070 Vehi cl e Tracki ng Pad 14. 000 9. 500
EACH 2.000 4, 000. 00
2, 000. 00000 11. 500 23, 000. 00
0335 208-00103 Renoval and Di sposal of Sedinent (Labor) 840. 000 300. 250
HOUR 366. 500 12, 827.50
35. 00000 666. 750 23, 336. 25
0340 208-00105 Renoval and Di sposal of Sedinent (Equipnent) 840. 000 17.000
HOUR 24.500 2,450. 00
100. 00000 41. 500 4, 150. 00
0345 208-00106 Sweepi ng (Sedi nent Renoval) 280. 000 9. 500
HOUR 1. 000 200. 00
200. 00000 10. 500 2,100. 00
0350 208-00107 Renoval of Trash 319. 750 301. 750
HOUR 18. 000 1, 080. 00

60. 00000 319. 750 19, 185. 00



CONTI D C19626 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 19626- BI D ESTI MATE RUN 06/ 19/ 2017
PRQIECT: | MD253- 234 ESTI MATE NO 0011 15: 09: 18
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0355 208- 00205 Erosi on Control Supervisor 2, 820. 000 594. 500
HOUR 68. 000 3, 400. 00
50. 00000 662. 500 33,125. 00
0360 208-00400 Wat er Control 1. 000 0. 900
LS 0. 000 0. 00
60, 000. 00000 0. 900 54, 000. 00
0365 210-00473 *Reset TV Caneras 7.000 0. 000
EACH 0. 000 0. 00
865. 00000 0. 000 0. 00
0370 210-00475 *Reset O osed Circuit Television Pole 3. 000 0. 000
EACH 0. 000 0. 00
2,425. 00000 0. 000 0. 00
0375 210-00476 *Reset M crowave Vehicle Radar Detector (M/RD) 3.000 0. 000
EACH 0. 000 0. 00
1, 190. 00000 0. 000 0. 00
0380 210-00750 *Reset Light Standard 67. 000 0. 000
EACH 0. 000 0. 00
1, 350. 00000 0. 000 0. 00
0385 210- 00805 *Reset Overhead Sign Structure 5. 000 1.500
EACH 0. 000 0. 00
15, 000. 00000 1. 500 22,500. 00
0390 210-00815 *Reset Sign Panel 8. 000 3. 000
EACH 0. 000 0. 00
350. 00000 3. 000 1, 050. 00
0395 210- 00820 *Reset Variabl e Message Sign 3. 000 0. 000
EACH 0. 000 0. 00
1, 365. 00000 0. 000 0. 00
0400 210-00847 *Reset Travel Tine Indicator 9. 000 0. 000
EACH 0. 000 0. 00
845. 00000 0. 000 0. 00
0405 210-00848 *Reset Traffic Signal Controller and Cabinet 3. 000 0. 000
EACH 0. 000 0. 00
3, 500. 00000 0. 000 0. 00



CONTI D C19626 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 10
PON: 19626- Bl D ESTI MATE RUN 06/ 19/ 2017
PRQIECT: | MD253- 234 ESTI MATE NO 0011 15:09: 18
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0406 900- 00014 Added Item (Lunp Sun)/ Earthwork for Relocation of ITS 1. 000 1. 000
Sta 2035+00
LS 0. 000 0. 00
6, 417. 96000 1. 000 6, 417. 96
0410 210- 00858 *Reset Pedestal Pole 4. 000 0. 000
EACH 0. 000 0. 00
145. 00000 0. 000 0. 00
0415 210-01000 *Reset Fence 968. 000 0. 000
LF 0. 000 0. 00
28. 00000 0. 000 0. 00
0416 210-01170 Res Cdrail Ty 7 CMO #5 2, 260. 000 2,260. 000
LF 0. 000 0. 00
1. 82000 2,260. 000 4,113. 20
0420 210-04010 Adj ust Manhol e 1. 000 0. 000
EACH 0. 000 0. 00
900. 00000 0. 000 0. 00
0425 212-00006 *Seedi ng (Native) 54. 000 0. 000
ACRE 0. 000 0. 00
802. 00000 0. 000 0. 00
0430 212-00011 *Seedi ng (Lawn) 8. 700 0. 000
ACRE 0. 000 0. 00
744.00000 0. 000 0. 00
0435 212-00028 *Seedi ng (Wt ands) 0. 300 0. 000
ACRE 0. 000 0. 00
5, 000. 00000 0. 000 0. 00
0440 212-00032 *Soi | Condi tioning 63. 000 0. 000
ACRE 0. 000 0. 00
2,639. 00000 0. 000 0. 00
0445 212-00048 *Soi | Preparation (Special) 56. 000 0. 000
CY 0. 000 0. 00
75. 00000 0. 000 0. 00
0450 213-00002  *Mil ching (Wed Free Hay) 52. 000 0. 000
ACRE 0. 000 0. 00
519. 00000 0. 000 0. 00



CONTI D C19626 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PON: 19626- BI D ESTI MATE RUN 06/ 19/ 2017
PRQIECT: | MD253- 234 ESTI MATE NO 0011 15: 09: 18
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0455 213-00008  *Muil chi ng (Wod Chi p) 3, 715. 000 0. 000
CF 0. 000 0. 00
4. 30000 0. 000 0. 00
0460 213-00012 *Spray-on Mul ch Bl anket 7.000 0. 000
ACRE 0. 000 0. 00
3, 773. 00000 0. 000 0. 00
0465 213-00061 *Mul ch Tacki fier 41, 630. 000 1, 282. 000
LB 0. 000 0. 00
2. 05000 1, 282. 000 2,628.10
0470 213-00070 *Landscape Weed Barrier Fabric 884. 000 0. 000
SY 0. 000 0. 00
1. 90000 0. 000 0. 00
0475 213-00150 *Bonded Fi ber Matrix 7.000 0. 000
ACRE 0. 000 0. 00
3, 318. 00000 0. 000 0. 00
0480 213-00462 *Metal Landscape Border (3/16 X 5-1/2 Inch) 1, 620. 000 0. 000
LF 0. 000 0. 00
6. 50000 0. 000 0. 00
0485 214-00000 *Landscape Mai nt enance 1. 000 0. 000
LS 0. 000 0. 00
48, 925. 00000 0. 000 0. 00
0490 214-00222 *Deci duous Tree (2 Inch Caliper) (Furnish Only) 26. 000 0. 000
EACH 0. 000 0. 00
378. 00000 0. 000 0. 00
0495 214- 00350 *Deci duous Shrub (5 Gallon Contai ner) 134. 000 0. 000
EACH 0. 000 0. 00
75. 00000 0. 000 0. 00
0500 214- 00508 *Evergreen Tree (8 Foot) (Ball and Burlap) 7.000 0. 000
EACH 0. 000 0. 00
476. 00000 0. 000 0. 00
0505 214-01015 *WIIlow Cuttings 215. 000 0. 000
EACH 0. 000 0. 00

6. 00000 0. 000 0. 00



CONTI D C19626 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 12
PON: 19626- BI D ESTI MATE RUN 06/ 19/ 2017
PRQJECT: | MD253- 234 ESTI MATE NO 0011 15:09: 18
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0510 216- 00201 Soi | Retention Blanket (Straw Coconut) (Biodegradable 64, 107. 000 0. 000
d ass
SY 0. 000 0. 00
3. 48000 0. 000 0. 00
0515 216- 00301 Turf Reinforcement Mat (dass 1) 7, 006. 000 0. 000
SY 0. 000 0. 00
5. 00000 0. 000 0. 00
0520 217-00020 *Her bi ci de Treat nent 161. 000 0. 000
HOUR 0. 000 0. 00
110. 00000 0. 000 0. 00
0525 240- 00000 *WIdlife Biologist 60. 000 50. 000
HOUR 0. 000 0. 00
64. 50000 50. 000 3,225.00
0530 240-00010 *Renoval of Nests 60. 000 2.500
HOUR 0. 000 0. 00
84. 67000 2.500 211. 68
0535 240- 00100 *Prairie Dog Managenent 1. 000 0.700
LS 0. 000 0. 00
18, 725. 00000 0. 700 13, 107. 50
0540 250- 00010 *Envi ronnental Health and Safety Management 1. 000 1. 000
LS 0. 000 0. 00
3, 280. 00000 1. 000 3, 280. 00
0545 250- 00050 *Moni toring Techni ci an 50. 000 0. 000
HOUR 0. 000 0. 00
91. 64000 0. 000 0. 00
0550 250-00110 *Heal th and Safety O ficer 68. 500 68. 500
HOUR 0. 000 0. 00
105. 80000 68. 500 7,247.30
0551 900- 00014 Added Item (Lunp Sum)/ Asbestos Survey 1. 000 1. 000
LS 0. 000 0. 00
6, 322. 00000 1. 000 6, 322. 00
0555 304- 06007 Aggregate Base Course (C ass 6) 38, 297. 000 4, 435. 000
CY 0. 000 0. 00
25. 00000 4, 435. 000 110, 875. 00



CONTI D C19626 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 13
PCN: 19626- Bl D ESTI MATE RUN
PRQJECT: | MD253- 234 ESTI MATE NO 0011
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D THS CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0555 MATERI AL ALLOMNCE Aggregat e Base Course (CL 6) 3, 490. 500
CcY 0. 000 0. 00
11. 05000 3, 490. 500 38, 570. 03
0555 MATERI AL ALLOMNCE Aggr egat e Base Course (CL 6) 12, 100. 000
CcY 0. 000 0. 00
11. 05000 12, 100. 000 133, 705. 00
0555 MATERI AL ALLOMNCE Aggregat e Base Course (CL 6) 0. 000
cY 5, 809. 700 64, 197. 19
11. 05000 5, 809. 700 64, 197. 19
0560 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 2,961. 000 22.020
TON 0. 000 0. 00
205. 52000 22.020 4,525. 55
0565 403-00800 *Ener gency Pot hol e Repair 200. 000 60. 750
TON 0. 000 0. 00
650. 00000 60. 750 39, 487. 50
0570 403-09221 *Stone Matrix Asphalt (Fibers)(Asphalt) 70, 053. 000 0. 000
TON 0. 000 0. 00
100. 00000 0. 000 0. 00
0575 403-33841  *Hot Mx Asphalt (Grading S) (100) (PG 64-22) 81, 136. 000 0. 000
TON 0. 000 0. 00
65. 00000 0. 000 0. 00
0580 403-34841  *Hot Mx Asphalt (Grading SX) (100) (PG 64-22) 7,985. 000 0. 000
TON 0. 000 0. 00
80. 00000 0. 000 0. 00
0585 411-10255 *Emul sified Asphalt (Sl ow Setting) 52, 633. 000 1,373.330
GAL 0. 000 0. 00
6. 00000 1, 373. 330 8, 239. 98
0590 412-00800 Concrete Pavenent (8 Inch) 1, 129. 000 0. 000
SY 0. 000 0. 00
65. 00000 0. 000 0. 00
0595 412-00901 Concrete Pavenent (9 Inch) (Special) 142. 000 0. 000
SY 0. 000 0. 00
280. 00000 0. 000 0. 00
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0600 412-00920 Concrete Pavenent (9 Inch) (Fast Track) 521. 000 0. 000
SY 0. 000 0. 00
105. 00000 0. 000 0. 00
0605 412-02000 Concrete Safety Edge 592. 000 0. 000
LF 0. 000 0. 00
5. 00000 0. 000 0. 00
0610 420-00113 Geotextile (Drainage) (dass 2) 4, 086. 000 2. 000
SY 106. 000 265. 00
2.50000 108. 000 270. 00
0615 420-00132 Geotextile (Separator) (Cass 1) 62. 000 0. 000
SY 0. 000 0. 00
12. 00000 0. 000 0. 00
0620 503-00018 *Drilled Caisson (18 Inch) 21. 000 0. 000
LF 0. 000 0. 00
195. 00000 0. 000 0. 00
0625 503-00024 *Drilled Caisson (24 Inch) 33. 000 0. 000
LF 0. 000 0. 00
255. 00000 0. 000 0. 00
0630 503-00036 *Drilled Caisson (36 Inch) 72.000 0. 000
LF 0. 000 0. 00
315. 00000 0. 000 0. 00
0635 503-00042 *Drilled Caisson (42 |Inch) 111. 000 0. 000
LF 0. 000 0. 00
275. 00000 0. 000 0. 00
0640 503-00048 *Drilled Caisson (48 Inch) 675. 000 0. 000
LF 0. 000 0. 00
320. 00000 0. 000 0. 00
0645 503-00054 *Drilled Caisson (54 Inch) 112. 000 0. 000
LF 0. 000 0. 00
400. 00000 0. 000 0. 00
0650 506-00206 Riprap (6 Inch) 913. 000 0. 000
CY 7.000 455. 00
65. 00000 7.000 455. 00
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0655 506-00209 Riprap (9 Inch) 213. 000 0. 000
cY 22.000 1, 430. 00
65. 00000 22.000 1, 430. 00
0660 506-00212  Riprap (12 Inch) 191. 000 5. 000
CY 0. 000 0. 00
65. 00000 5. 000 325. 00
0665 506-00218 Riprap (18 Inch) 47. 000 0. 000
cY 47. 000 3,290. 00
70. 00000 47. 000 3,290. 00
0670 507-00100 *Concrete Slope and Ditch Paving (Reinforced) 115. 000 0. 000
CY 0. 000 0. 00
530. 00000 0. 000 0. 00
0675 601-01000 Concrete Cass B 148. 000 0. 000
CY 0. 000 0. 00
480. 00000 0. 000 0. 00
0680 601- 03050 *Concrete Cass D (Wall) 17. 000 0. 000
CY 0. 000 0. 00
450. 00000 0. 000 0. 00
0685 602- 00000 *Rei nforcing Steel 2,031. 000 0. 000
LB 0. 000 0. 00
0. 75000 0. 000 0. 00
0690 602-00210 *Wel ded Wre Fabric 1, 340. 000 0. 000
SY 0. 000 0. 00
12. 00000 0. 000 0. 00
0694 603-50008 8 In Plastic Pipe CMD #23 137. 000 137. 000
LF 0. 000 0. 00
123. 04000 137. 000 16, 856. 48
0695 603-01180 18 Inch Reinforced Concrete Pipe 1, 626. 000 765. 000
LF 0. 000 0. 00
60. 00000 765. 000 45, 900. 00
0700 603-01240 24 Inch Reinforced Concrete Pipe 12, 232. 000 2, 563. 000
LF 1, 817. 000 136, 275. 00
75. 00000 4, 380. 000 328, 500. 00
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0705 603- 01300 30 Inch Reinforced Concrete Pipe 1, 226. 000 66. 000
LF 0. 000 0. 00
85. 00000 66. 000 5,610. 00
0710 603-01360 36 Inch Reinforced Concrete Pipe 655. 000 147. 000
LF 43. 000 5, 805. 00
135. 00000 190. 000 25, 650. 00
0715 603-01420 42 Inch Reinforced Concrete Pipe 148. 000 148. 000
LF 0. 000 0. 00
185. 00000 148. 000 27, 380. 00
0720 603-01480 48 Inch Reinforced Concrete Pipe 113. 000 72.000
LF 0. 000 0. 00
370. 00000 72.000 26, 640. 00
0725 603-02180 23x14 Inch Reinforced Concrete Pipe Elliptical 229. 000 0. 000
LF 0. 000 0. 00
100. 00000 0. 000 0. 00
0730 603- 02240 30x19 Inch Reinforced Concrete Pipe Elliptical 690. 000 232. 000
LF 0. 000 0. 00
105. 00000 232.000 24, 360. 00
0735 603- 02360 45x29 Inch Reinforced Concrete Pipe Elliptical 48. 000 48. 000
LF 0. 000 0. 00
170. 00000 48. 000 8, 160. 00
0740 603-05018 18 Inch Reinforced Concrete End Section 2.000 0. 000
EACH 0. 000 0. 00
1, 100. 00000 0. 000 0. 00
0745 603-05024 24 Inch Reinforced Concrete End Section 10. 000 1. 000
EACH 2.000 2,400. 00
1, 200. 00000 3. 000 3, 600. 00
0750 603-05030 30 Inch Reinforced Concrete End Section 1. 000 1. 000
EACH 0. 000 0. 00
1, 500. 00000 1. 000 1, 500. 00
0755 603-05036 36 Inch Reinforced Concrete End Section 4.000 1. 000
EACH 0. 000 0. 00
1, 800. 00000 1. 000 1, 800. 00



CONTI D C19626 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 17
PCN: 19626- Bl D ESTI MATE RUN 06/ 19/ 2017
PRQJECT: | MD253- 234 ESTI MATE NO 0011 15:09: 18
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0760 603- 05042 42 Inch Reinforced Concrete End Section 2.000 2.000
EACH 0. 000 0. 00
1, 900. 00000 2.000 3, 800. 00
0765 603- 05048 48 Inch Reinforced Concrete End Section 2.000 1. 000
EACH 0. 000 0. 00
2,100. 00000 1. 000 2,100. 00
0770 603-05124 30x19 Inch Reinforced Concrete End Section Elliptical 1. 000 0. 000
EACH 0. 000 0. 00
1, 500. 00000 0. 000 0. 00
0775 603- 05136 45x29 Inch Reinforced Concrete End Section Elliptical 2.000 2.000
EACH 0. 000 0. 00
2, 300. 00000 2.000 4, 600. 00
0780 604-00305 *Inlet Type C (5 Foot) 11. 000 2.000
EACH 2.000 7, 000. 00
3, 500. 00000 4.000 14, 000. 00
0785 604-00310 *Inlet Type C (10 Foot) 4. 000 0. 000
EACH 0. 000 0. 00
4, 300. 00000 0. 000 0. 00
0790 604- 00505 *Inlet Type D (5 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
5, 000. 00000 0. 000 0. 00
0795 604-00510 *Inlet Type D (10 Foot) 3. 000 0. 000
EACH 0. 000 0. 00
6, 300. 00000 0. 000 0. 00
0800 604-00550  *Inlet Type D (Special) 1. 000 0. 000
EACH 0. 000 0. 00
8, 300. 00000 0. 000 0. 00
0805 604-19105 *Inlet Type R L 5 (5 Foot) 2.000 0. 000
EACH 0. 000 0. 00
4, 200. 00000 0. 000 0. 00
0810 604-19205 *Inlet Type R L 10 (5 Foot) 3. 000 0. 000
EACH 0. 000 0. 00
6, 200. 00000 0. 000 0. 00
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0815 604- 19210 *Inlet Type R L 10 (10 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
8, 000. 00000 0. 000 0. 00
0820 604- 25000 *Vane Grate Inlet Special 3. 000 0. 500
EACH 0. 000 0. 00
16, 000. 00000 0. 500 8, 000. 00
0825 604- 25005 *Vane Grate Inlet (5 Foot) 18. 000 3. 000
EACH 0. 000 0. 00
4, 000. 00000 3.000 12, 000. 00
0830 604- 25010 *Vane Grate Inlet (10 Foot) 35. 000 0. 000
EACH 1. 000 5, 200. 00
5, 200. 00000 1. 000 5, 200. 00
0835 604- 25015 *Vane Grate Inlet (15 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
6, 900. 00000 0. 000 0. 00
0840 604- 26005 *Vane Grate Inlet (Double) (5 Foot) 20. 000 1. 000
EACH 0. 000 0. 00
6, 000. 00000 1. 000 6, 000. 00
0845 604-26010 *Vane Grate Inlet (Double) (10 Foot) 7.000 0. 000
EACH 0. 000 0. 00
6, 800. 00000 0. 000 0. 00
0850 604-26015 *Vane Grate Inlet (Double) (15 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
9, 500. 00000 0. 000 0. 00
0855 604- 30005 Manhol e Sl ab Base (5 Foot) 3. 000 2.000
EACH 0. 000 0. 00
3, 500. 00000 2.000 7,000. 00
0860 604- 30010 Manhol e Sl ab Base (10 Foot) 12. 000 3. 000
EACH 1. 000 5, 200. 00
5, 200. 00000 4.000 20, 800. 00
0865 604- 30015 Manhol e Sl ab Base (15 Foot) 9. 000 4.000
EACH 1. 000 8, 200. 00

8, 200. 00000 5. 000 41, 000. 00
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0870 604-30020 Manhol e Sl ab Base (20 Foot) 6. 000 2.000
EACH 0. 000 0. 00
8, 500. 00000 2.000 17, 000. 00
0871 604-30025 MH Sl ab Base (25 Ft) CMO #11 1. 000 1.000
EACH 0. 000 0. 00
12, 309. 00000 1. 000 12, 309. 00
0875 604-31010 Manhol e Box Base (10 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
9, 000. 00000 0. 000 0.00
0880 604- 39000 Manhol e Speci al 1. 000 0. 000
EACH 0. 000 0. 00
22, 000. 00000 0. 000 0.00
0885 604- 39050 *Manhol e (Traffic Managenment System) 6. 000 6. 000
EACH 0. 000 0. 00
3, 440. 00000 6. 000 20, 640. 00
0890 606-00301 *Quardrail Type 3 (6-3 Post Spacing) (31 in. M) 13, 896. 000 0. 000
LF 0. 000 0. 00
18. 95000 0. 000 0.00
0890 MATERI AL ALLOMNCE CGuardrail Type 3 (6-3 Post Spacing) 13, 896. 000
LF 0. 000 0. 00
3. 72000 13, 896. 000 51, 693. 12
0890 MATERI AL ALLOMNCE CGuardrail Type 3 (6-3 Post Spacing) 0. 000
LF 13, 896. 000 96, 959. 34
6. 97750 13, 896. 000 96, 959. 34
0895 606- 00710 *CQuardrai |l Type 7 (Style CA) 11, 867. 000 0. 000
LF 0. 000 0. 00
45. 00000 0. 000 0.00
0900 606- 00715 *Quardrail Type 7 (Style CA)(Concrete d are Screen) 7, 345. 000 0. 000
LF 0. 000 0. 00
80. 00000 0. 000 0.00
0905 606- 00740 *Quardrai |l Type 7 (Style CE) 3, 640. 000 0. 000
LF 0. 000 0. 00
85. 00000 0. 000 0.00
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0910 606-00741 *Quardrail Type 7 (Style CE) (Special) 867. 000 0. 000
LF 0. 000 0. 00
140. 00000 0. 000 0. 00
0915 606- 00745 *Quardrail Type 7 (Style CE)(Concrete d are Screen) 16, 570. 000 0. 000
LF 0. 000 0. 00
120. 00000 0. 000 0. 00
0920 606- 00900 *Quardrail (Special) 14. 000 0. 000
LF 0. 000 0. 00
105. 00000 0. 000 0. 00
0925 606-01340  *End Anchorage Type 3D (31 in. M) 16. 000 0. 000
EACH 0. 000 0. 00
735. 00000 0. 000 0. 00
0925 MATERI AL ALLOMNCE End Anchors Ty 3D 0. 000
EACH 16. 000 6, 908. 80
431. 80000 16. 000 6, 908. 80
0930 606-01370 *Transition Type 3G (31 in. M) 13. 000 0. 000
EACH 0. 000 0. 00
3, 090. 61000 0. 000 0. 00
0930 MATERI AL ALLOMANCE Transition Ty 3G 0. 000
EACH 13. 000 12,528. 10
963. 70000 13. 000 12,528. 10
0935 606-01380 *Transition Type 3H (31 in. M) 8. 000 0. 000
EACH 0. 000 0. 00
2,545. 61000 0. 000 0. 00
0935 MATERI AL ALLOMANCE Transition Ty 3H 0. 000
EACH 8. 000 3, 900. 00
487. 50000 8. 000 3, 900. 00
0940 606- 02003 *End Anchorage (Nonflared) (31 in. M) 1. 000 0. 000
EACH 0. 000 0. 00
1, 954. 35000 0. 000 0. 00
0940 MATERI AL ALLOMNCE End Anchor age (Nonfl ared) 0. 000
EACH 1. 000 1, 640. 00
1, 640. 00000 1. 000 1, 640. 00
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0945 606- 02005 *End Anchorage (Flared) (31 in. M) 18. 000 0. 000
EACH 0. 000 0. 00
1, 646. 70000 0. 000 0. 00
0945 MATERI AL ALLOMNCE End Anchor age (Fl ared) 0. 000
EACH 18. 000 22, 140. 00
1, 230. 00000 18. 000 22, 140. 00
0950 607-00005 *End Post 49. 000 0. 000
EACH 0. 000 0. 00
180. 00000 0. 000 0. 00
0955 607- 00010 *Corner and Line Brace Post 106. 000 0. 000
EACH 0. 000 0. 00
210. 00000 0. 000 0. 00
0960 607-01050 *Fence Wre Wth Metal Posts 30, 685. 000 0. 000
LF 0. 000 0. 00
1. 86000 0. 000 0. 00
0965 607-11525 *Fence (Plastic) 7,224.000 7,224.000
LF 0. 000 0. 00
2.70000 7,224.000 19, 504. 80
0970 607-11530 *Fence (Speci al) 32.000 0. 000
LF 0. 000 0. 00
80. 00000 0. 000 0. 00
0975 607-11580 *Fence (Tenporary) 55, 900. 000 26, 924. 000
LF 0. 000 0. 00
1. 90000 26, 924. 000 51, 155. 60
0980 607-11581 *Fence (Tenporary) (Special) 3, 055. 000 3, 023. 100
LF 0. 000 0. 00
70. 00000 3,023. 100 211, 617. 00
0985 607-52905 *End Post (Chain Link) 18. 000 0. 000
EACH 0. 000 0. 00
165. 00000 0. 000 0. 00
0990 607-52910 *Corner and Line Brace Post (Chain Link) 36. 000 0. 000
EACH 0. 000 0. 00

200. 00000 0. 000 0. 00
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0995 607-53172 *Fence Chain Link (72 Inch) 7, 337.000 1, 080. 000
LF 0. 000 0. 00
8. 00000 1, 080. 000 8, 640. 00
1000 607-60120 *20 Foot Cate 1. 000 0. 000
EACH 0. 000 0. 00
800. 00000 0. 000 0.00
1005 607-60274 *24 Foot Cate Double (Chain Link) 1. 000 0. 000
EACH 0. 000 0. 00
1, 350. 00000 0. 000 0.00
1010 608- 00006 *Concrete Sidewal k (6 Inch) 858. 000 0. 000
Sy 0. 000 0. 00
40. 00000 0. 000 0.00
1015 608- 00010 *Concrete Curb Ranp 54. 000 0. 000
Sy 0. 000 0. 00
83. 00000 0. 000 0.00
1020 608- 00015 *Det ect abl e War ni ngs 65. 000 0. 000
SF 0. 000 0. 00
50. 00000 0. 000 0.00
1025 608- 00028 *Concrete Bi keway (8 Inch) 331. 000 0. 000
Sy 0. 000 0. 00
40. 00000 0. 000 0.00
1030 609-21010 *Curb and Gutter Type 2 (Section |-B) 1, 652. 000 0. 000
LF 0. 000 0. 00
18. 00000 0. 000 0.00
1035 609-21020 *Curb and Gutter Type 2 (Section II-B) 748. 000 0. 000
LF 0. 000 0. 00
20. 00000 0. 000 0.00
1040 609-24002 *Qutter Type 2 (2 Foot) 928. 000 0. 000
LF 0. 000 0. 00
12. 00000 0. 000 0.00
1045 609- 60011 *Curb Type 6 (Section M 479. 000 0. 000
LF 0. 000 0. 00
18. 00000 0. 000 0.00
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1050 610- 00020 *Medi an Cover Material (Patterned Concrete) 4, 145. 000 0. 000
SF 0. 000 0. 00
7.95000 0. 000 0. 00
1055 612-00001  *Delineator (Type I) 137. 000 0. 000
EACH 0. 000 0. 00
25. 00000 0. 000 0. 00
1060 612-00002  *Delineator (Type I1) 139. 000 0. 000
EACH 0. 000 0. 00
26. 00000 0. 000 0. 00
1065 612-00003  *Delineator (Type I11) 30. 000 0. 000
EACH 0. 000 0. 00
27.00000 0. 000 0. 00
1070 612-00022 Delineator (Type I1) (Barrier) 523. 000 0. 000
EACH 0. 000 0. 00
15. 00000 0. 000 0. 00
1075 612-00260 *Location Marker (Fiber Optic)(Done) 47.000 24. 000
EACH 0. 000 0. 00
47. 00000 24.000 1,128. 00
1080 612-00270 *Location Marker (Uility)(Flat Slat) 12. 000 0. 000
EACH 0. 000 0. 00
45. 00000 0. 000 0. 00
1085 613-00200 *2 Inch Electrical Conduit 260. 000 0. 000
LF 0. 000 0. 00
11. 50000 0. 000 0. 00
1090 613-00206 *2 Inch Electrical Conduit (Bored) 8, 030. 000 7, 465. 000
LF 0. 000 0. 00
13. 00000 7,465. 000 97, 045. 00
1095 613- 00306 *3 Inch Electrical Conduit (Bored) 1, 969. 000 0. 000
LF 0. 000 0. 00
32. 00000 0. 000 0. 00
1100 613- 00408 *4 Inch Electrical Conduit (Bored) 150. 000 0. 000
LF 0. 000 0. 00
23.50000 0. 000 0. 00
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1105 613-01100 *1 Inch Electrical Conduit (Plastic) 1, 364. 000 0. 000
LF 0. 000 0. 00
5. 50000 0. 000 0. 00
1110 613-01125 *1-1/4 Inch Electrical Conduit (Plastic) 3, 004. 000 0. 000
LF 0. 000 0. 00
5. 50000 0. 000 0. 00
1115 613-01200 *2 Inch Electrical Conduit (Plastic) 28, 940. 000 3, 945. 000
LF 0. 000 0. 00
14. 00000 3, 945. 000 55, 230. 00
1120 613-01300 *3 Inch BElectrical Conduit (Plastic) 2, 880. 000 180. 000
LF 0. 000 0. 00
15. 00000 180. 000 2,700. 00
1125 613-01400 *4 Inch BElectrical Conduit (Plastic) 154. 000 0. 000
LF 0. 000 0. 00
11. 00000 0. 000 0. 00
1130 613-03492  *Electrical Conduit (Plastic)(Miltiduct)(Bored) 6, 978. 000 6, 978. 000
LF 0. 000 0. 00
43. 00000 6, 978. 000 300, 054. 00
1135 613- 04100 *El ectrical System Modifications 1. 000 0. 000
LS 0. 000 0. 00
2, 750. 00000 0. 000 0. 00
1140 613-04125 *1-1/4 Inch El ectrical Conduit (Liquidtight Flexible 24.000 0. 000
Met al )
LF 0. 000 0. 00
9. 00000 0. 000 0. 00
1145 613-07000 *Pul | Box (Special) 8. 000 0. 000
EACH 0. 000 0. 00
500. 00000 0. 000 0. 00
1150 613-07011 *Pul | Box (11"x18"x12") 21.000 2.000
EACH 0. 000 0. 00
300. 00000 2.000 600. 00
1155 613-07023 *Pul | Box (24"x36"x24") 40. 000 21. 000
EACH 0. 000 0. 00
1, 050. 00000 21.000 22, 050. 00
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1160 613-07040 *Pul | Box (30"x48"x24") 5. 000 0. 000
EACH 0. 000 0. 00
1, 390. 00000 0. 000 0. 00
1165 613-10000 *Wring 1. 000 0. 000
LS 0. 000 0. 00
120, 000. 00000 0. 000 0. 00
1170 613-10015 *Breakaway Wring System 12. 000 0. 000
EACH 0. 000 0. 00
1, 300. 00000 0. 000 0. 00
1175 613- 34400 *Li ght Standard Metal (40 Foot) 28. 000 0. 000
EACH 0. 000 0. 00
2,525. 00000 0. 000 0. 00
1180 613-40010 *Light Standard Foundati on 29. 000 0. 000
EACH 0. 000 0. 00
1, 050. 00000 0. 000 0. 00
1185 613-40012 *Li ght Standard Foundation Speci al 55. 000 0. 000
EACH 0. 000 0. 00
510. 00000 0. 000 0. 00
1190 613-50100 *Lighting Control Center 5. 000 3. 000
EACH 0. 000 0. 00
8, 160. 00000 3. 000 24, 480. 00
1195 613-50106 *Lighting Control Center (Special) 2.000 0. 000
EACH 0. 000 0. 00
3, 500. 00000 0. 000 0. 00
1200 613-50150 *Secondary Service Pedestal 2.000 0. 000
EACH 0. 000 0. 00
1, 225. 00000 0. 000 0. 00
1205 613-50210 *Tenporary Lighting 1. 000 0. 330
LS 0. 000 0. 00
145, 000. 00000 0. 330 47, 850. 00
1210 613-70250 *Lumi naire H gh Pressure Sodi um (250 Watt) 28. 000 0. 000
EACH 0. 000 0. 00
370. 00000 0. 000 0. 00



CONTI D C19626 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 26
PCN: 19626- BI D ESTI MATE RUN 06/ 19/ 2017
PRQJECT: | MD253- 234 ESTI MATE NO. 0011 15:09: 18
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
1215 613-81700 *Safety Switch NEMA 3R 60A, 2-pole, 240 V f(for VMB 4. 000 0. 000
Mai nt D
EACH 0. 000 0. 00
341. 00000 0. 000 0. 00
1220 614-00011 *Sign Panel (dass I) 156. 000 0. 000
SF 0. 000 0. 00
16. 00000 0. 000 0. 00
1225 614-00012 *Sign Panel (Oass I1) 1, 321. 000 0. 000
SF 0. 000 0. 00
19. 00000 0. 000 0. 00
1230 614-00013 *Sign Panel (Oass Il11) 5, 349. 000 90. 000
SF 0. 000 0. 00
25. 00000 90. 000 2, 250. 00
1235 614- 00615 *Steel Sign Post (W 6x15) 69. 000 0. 000
LF 0. 000 0. 00
75. 00000 0. 000 0. 00
1240 614-00818 *Steel Sign Post (W 8x18) 39. 000 0. 000
LF 0. 000 0. 00
75. 00000 0. 000 0. 00
1245 614- 00821 *Steel Sign Post (W 8x21) 41. 000 0. 000
LF 0. 000 0. 00
80. 00000 0. 000 0. 00
1250 614-01582 *Steel Sign Support (2-1/2 Inch Round)(Post and 40. 000 0. 000
Sl i pbase)
LF 0. 000 0. 00
40. 00000 0. 000 0. 00
1255 614-01585 *Steel Sign Support (2-1/2 Inch Round Sch 80) (Post) 1, 034. 000 0. 000
LF 0. 000 0. 00
17. 00000 0. 000 0. 00
1260 614-01588 *Steel Sign Support (2-1/2 Inch Round Sch 80)(Slipbase) 92. 000 0. 000
EACH 0. 000 0. 00
350. 00000 0. 000 0. 00
1265 614-03002 *Concrete Footing (Type 2) 4.000 0. 000
EACH 0. 000 0. 00
1, 500. 00000 0. 000 0. 00
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PON: 19626- BI D ESTI MATE RUN 06/ 19/ 2017
PRQIECT: | MD253- 234 ESTI MATE NO 0011 15: 09: 18
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
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UNIT PRI CE

CAT NO0200 ROADWAY

1270 614-03003 *Concrete Footing (Type 3) 2.000 0. 000
EACH 0. 000 0. 00
1, 600. 00000 0. 000 0.00
1275 614-03004 *Concrete Footing (Type 4) 2.000 0. 000
EACH 0. 000 0. 00
1, 700. 00000 0. 000 0. 00
1280 614-10145 *Variabl e Message Sign LED (Single Faced) 1. 000 0. 000
EACH 0. 000 0. 00
75, 600. 00000 0. 000 0. 00
1285 614-10147 *Variabl e Message Sign LED (Over head) 10. 000 0. 000
EACH 0. 000 0. 00
14, 500. 00000 0. 000 0. 00
1290 614- 31400 *Monot ube Overhead Sign Cantilever (14 Inch Dianeter) 2.000 0. 000
EACH 0. 000 0. 00
27, 000. 00000 0. 000 0. 00
1290 MATERI AL ALLOMNCE 14 | nch Monotube Overhead Sign 2.000
Structure
EACH 0. 000 0. 00
17, 820. 00000 2.000 35, 640. 00
1295 614-31800 *Monot ube Overhead Sign Cantilever (18 Inch Dianeter) 3.000 0. 000
EACH 0. 000 0. 00
34, 000. 00000 0. 000 0. 00
1295 MATERI AL ALLOMNCE 18 | nch Monot ube Overhead Sign 3. 000
Structure
EACH 0. 000 0. 00
24, 725. 00000 3. 000 74, 175. 00
1300 614-32000 *Monot ube Overhead Sign Cantilever (20 Inch Dianeter) 4. 000 0. 000
EACH 0. 000 0. 00
40, 000. 00000 0. 000 0. 00
1300 MATERI AL ALLOMANCE 20 | nch Monot ube Overhead Sign 4.000
Structure
EACH 0. 000 0. 00
27, 945. 00000 4.000 111, 780. 00
1305 614- 32400 *Monot ube Overhead Sign Cantilever (24 Inch Dianeter) 3.000 0. 000
EACH 0. 000 0. 00

48, 000. 00000 0. 000 0. 00
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CAT NO0200 ROADWAY

1305 MATERI AL ALLOMNCE 24 | nch Monot ube Overhead Sign 3. 000
Structure
EACH 0. 000 0. 00
31, 255. 00000 3. 000 93, 765. 00
1310 614-42000 *Monot ube Overhead Sign Bridge (20 Inch Dianmeter) 1. 000 0. 000
EACH 0. 000 0. 00
72, 000. 00000 0. 000 0. 00
1315 614- 42400 *Monot ube Overhead Sign Bridge (24 Inch Dianeter) 7.000 0. 000
EACH 0. 000 0. 00
88, 000. 00000 0. 000 0. 00
1320 614- 43000 *Monot ube Overhead Sign Bridge (30 Inch Dianeter) 1. 000 0. 000
EACH 0. 000 0. 00
110, 000. 00000 0. 000 0. 00
1325 614-70118 *Pedestrian Signal Face (18) 2.000 0. 000
EACH 0. 000 0. 00
565. 00000 0. 000 0. 00
1325 MATERI AL ALLOMNCE Pedestrian Signal Face (18) 2.000
EACH 0. 000 0. 00
245. 00000 2.000 490. 00
1330 614-70225 *Traffic Signal Face (12-12) 2.000 0. 000
EACH 0. 000 0. 00
650. 00000 0. 000 0. 00
1330 MATERI AL ALLOMNCE Traffic Signal Face (12 - 12) 2.000
EACH 0. 000 0. 00
250. 00000 2.000 500. 00
1335 614-70336 *Traffic Signal Face (12-12-12) 2.000 0. 000
EACH 0. 000 0. 00
785. 00000 0. 000 0. 00
1335 MATERI AL ALLOMNCE Traffic Signal Face (12-12-12) 2.000
EACH 0. 000 0. 00
325. 00000 2.000 650. 00
1340 614-72830 *Comuni cati ons Cabi net 10. 000 0. 000
EACH 0. 000 0. 00

19, 340. 00000 0. 000 0. 00
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CAT NO0200 ROADVWAY
1340 MATERI AL ALLOMANCE Conmuni cati on Cabi net 3. 000
EACH 0. 000 0. 00
3, 845. 00000 3. 000 11, 535. 00
1345 614-72832 *Communi cati ons Cabi net (Type 2) 2.000 0. 000
EACH 0. 000 0. 00
10, 625. 00000 0. 000 0. 00
1345 MATERI AL ALLOMANCE Conmuni cation Cabi net ( Type 2) 2.000
EACH 0. 000 0. 00
6, 882. 00000 2. 000 13, 764. 00
1350 614-72855 *Traffic Signal Controller Cabinet 1. 000 0. 000
EACH 0. 000 0. 00
21, 000. 00000 0. 000 0. 00
1350 MATERI AL ALLOMANCE Traffic Signal Controller Cabinet 1. 000
EACH 0. 000 0. 00
14, 760. 00000 1. 000 14, 760. 00
1355 614-72860 *Pedestrian Push Button 2. 000 0. 000
EACH 0. 000 0. 00
275. 00000 0. 000 0. 00
1355 MATERI AL ALLOMNCE Pedestrian Push Button 2. 000
EACH 0. 000 0. 00
175. 00000 2. 000 350. 00
1360 614-72875 *Loop Detector Wre 3, 276. 000 0. 000
LF 0. 000 0. 00
3. 50000 0. 000 0. 00
1365 614-72887 *M crowave Vehicle Radar Detector 4. 000 0. 000
EACH 0. 000 0. 00
11, 100. 00000 0. 000 0. 00
1370 614-75840 *Traffic Signal Controller (Install Only) 1. 000 0. 000
EACH 0. 000 0. 00
3, 400. 00000 0. 000 0. 00
1375 614- 80000 *Fl ashi ng Beacon 4. 000 0. 000
EACH 0. 000 0.00
3, 290. 00000 0. 000 0. 00
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CAT NO0200 ROADWAY

1380 614-80010 *Travel Tine |ndicator 4. 000 0. 000
EACH 0. 000 0. 00
23, 585. 00000 0. 000 0. 00
1380 MATERI AL ALLOMNCE Travel Tinme |ndicator 0. 000
EACH 4. 000 42, 160. 00
10, 540. 00000 4. 000 42, 160. 00
1385 614- 84000 *Traffic Signal Pedestal Pole Steel 2. 000 0. 000
EACH 0. 000 0. 00
1, 500. 00000 0. 000 0. 00
1390 614-84100 *Traffic Signal Pedestal Pole Al uninum 2. 000 0. 000
EACH 0. 000 0. 00
1, 500. 00000 0. 000 0. 00
1395 614-85001 | mpact Attenuator 1. 000 0. 000
EACH 0. 000 0. 00
25, 000. 00000 0. 000 0. 00
1400 614-86006 *Tel emetry (Master) 2. 000 0. 000
EACH 0. 000 0. 00
9, 050. 00000 0. 000 0. 00
1405 614-86105 *Tel emetry (Field) 20. 000 0. 000
EACH 0. 000 0. 00
1, 243. 00000 0. 000 0. 00
1410 614-86800 *Uni nterrupted Power Supply 7.000 0. 000
EACH 0. 000 0. 00
13, 750. 00000 0. 000 0. 00
1415 614-87010  *Fiber Optic Cable (Single Mde) (12 Fiber) 21, 180. 000 0. 000
LF 0. 000 0. 00
3. 25000 0. 000 0. 00
1420 614-87011  *Fiber Optic Cable (Single Mbde) (24 Fiber) 1, 645. 000 0. 000
LF 0. 000 0. 00
2.75000 0. 000 0. 00
1425 614-87015 *Buf fer Tube Fan Qut Kit 8. 000 0. 000
EACH 0. 000 0. 00

240. 00000 0. 000 0. 00
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1430 614-87024 *Fi ber Optic Ternination Panel (24 Fiber) 8. 000 0. 000
EACH 0. 000 0.00
308. 00000 0. 000 0.00
1431 900- 00014 Added Item (Lunp Sunm)/ CCTV (Install Only) 0. 000 0. 000
LS 0. 000 0. 00
2,513. 43000 0. 000 0. 00
1435 614-87350 *Test Fiber Optic Cable 1. 000 0. 000
LS 0. 000 0.00
10, 045. 00000 0. 000 0. 00
1440 614-87364 *Closed Gircuit Television Pole with Lowering Device 1. 000 0. 000
50 Fee
( EACH 0. 000 0.00
22, 625. 00000 0. 000 0. 00
1445 614- 87402 *Breakaway Tapered I TS Pole Steel (40 Feet) 10. 000 0. 000
EACH 0. 000 0.00
4, 900. 00000 0. 000 0. 00
1450 614- 87496 *Fi ber Optic Cable (Single Mde) (96 Strands) 3, 655. 000 0. 000
LF 0. 000 0. 00
5. 80000 0. 000 0. 00
1455 614-87690 *Et hernet Switch 5. 000 0. 000
EACH 0. 000 0. 00
6, 610. 00000 0. 000 0. 00
1460 614-87700 *Et hernet Router 1. 000 0. 000
EACH 0. 000 0. 00
61, 835. 00000 0. 000 0. 00
1465 615-00150 Enbanknent Protector (Special) 4.000 0. 000
EACH 0. 000 0. 00
7, 500. 00000 0. 000 0. 00
1470 619-50080 *1 Inch Plastic Pipe 2,690. 000 0. 000
LF 0. 000 0. 00
1. 15000 0. 000 0. 00
1475 619-50120 *1-1/2 Inch Plastic Pipe 5, 960. 000 0. 000
LF 0. 000 0. 00
1. 35000 0. 000 0. 00



CONTI D C19626 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 32
PON: 19626- Bl D ESTI MATE RUN 06/ 19/ 2017
PRQJECT: | MD253- 234 ESTI MATE NO 0011 15:09: 18
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
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1480 619-50160 *2 Inch Plastic Pipe 8, 370. 000 0. 000
LF 0. 000 0. 00
1. 55000 0. 000 0. 00
1485 619-50482 *6 Inch Plastic Pipe (Special) Northglenn Sanitary 353. 000 353. 000
Sewer Force Main Rel
LF 0. 000 0. 00
350. 00000 353. 000 123, 550. 00
1490 619-50801 *10 Inch Plastic Pipe (Special) Northglenn Water Line 497. 000 497. 000
Rel ocati on
LF 0. 000 0. 00
230. 00000 497. 000 114, 310. 00
1491 900- 00014 Added Item (Lunmp Sum)/ 8 Inch Gate Val ve 1. 000 1. 000
LS 0. 000 0. 00
10, 714. 00000 1. 000 10, 714. 00
1495 621- 00450 *Det our Pavenent 24, 623. 000 20, 163. 050
SY 0. 000 0. 00
40. 00000 20, 163. 050 806, 522. 00
1500 622-00066 Sign Panel (Install Only) 4.000 0. 000
EACH 0. 000 0. 00
250. 00000 0. 000 0. 00
1505 622-00270 Bol | ard 1. 000 0. 000
EACH 0. 000 0. 00
500. 00000 0. 000 0. 00
1510 623-00162 *Drip Emtter Tubing 6, 030. 000 0. 000
LF 0. 000 0. 00
1. 15000 0. 000 0. 00
1515 623-00164 *Drip Emtter 830. 000 0. 000
EACH 0. 000 0. 00
5. 00000 0. 000 0. 00
1520 623-00336 *6 Inch Pop-Up Rotary Sprinkler 400. 000 0. 000
EACH 0. 000 0. 00
32. 00000 0. 000 0. 00
1525 623-03116 *2 Inch Automatic Control Valve 13. 000 0. 000
EACH 0. 000 0. 00
300. 00000 0. 000 0. 00
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1530 623-04000 *Control Wre 24 Volt 13, 960. 000 0. 000
LF 0. 000 0. 00
0. 36000 0. 000 0. 00
1535 623- 09900 *Sprinkl er System 1. 000 0. 000
LS 0. 000 0. 00
55, 000. 00000 0. 000 0. 00
1540 625- 00000 Construction Surveyi ng 1. 000 0. 269
LS 0.023 11, 510. 24
500, 445. 25000 0.292 146, 130. 01
1545 625- 00001 Construction Surveying (Hourly) 100. 000 98. 000
HOUR 2.000 270. 00
135. 00000 100. 000 13, 500. 00
1550 626- 00000 *Mobi | i zat i on 1. 000 0. 500
LS 0. 000 0. 00
4,565, 000. 00000 0. 500 2,282,500.00
1555 626- 01102 Public Infornmation Services (Tier I1) 1. 000 0.417
LS 0.041 1, 230. 00
30, 000. 00000 0. 458 13, 740. 00
1560 627-00008 *Modi fi ed Epoxy Pavenent Marking 876. 300 876. 300
GAL 0. 000 0. 00
95. 00000 876. 300 83, 248. 50
1565 627-00011 *Pavenent Marking Paint (Waterborne) 9, 910. 000 343. 000
GAL 0. 000 0. 00
42. 50000 343. 000 14, 577. 50
1570 627-01001 *Preformed Plastic Pavement Marking (Type 1) 641. 000 0. 000
SF 0. 000 0. 00
10. 00000 0. 000 0. 00
1575 627-01010 *Preformed Plastic Pavenent Marking (Type 1) (Inlaid) 81, 928. 000 0. 000
SF 0. 000 0. 00
12. 40000 0. 000 0. 00
1580 627-30324 *Preformed Plastic Pavenent Marking (Wrd-Synbol) (Type 416. 000 0. 000
|
) SF 0. 000 0. 00
12. 00000 0. 000 0. 00
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1585 627-30329 *Preformed Plastic Pavement Marking (Xwal k- Stop Line) 640. 000 0. 000
Type
(Typ SF 0. 000 0. 00
10. 25000 0. 000 0. 00
1590 630- 00000 *Fl aggi ng 500. 000 395. 500
HOUR 0. 000 0. 00
25. 00000 395. 500 9, 887. 50
1591 630- 00003 Uniforned Traf Ctrl (Private) CMO #8 266. 250 251. 750
HOUR 14. 500 1, 196. 25
82. 50000 266. 250 21, 965. 63
1595 630- 00007 *Traffic Control Inspection 204. 000 101. 000
DAY 11. 000 1, 100. 00
100. 00000 112. 000 11, 200. 00
1600 630- 00012 *Traffic Control Managenent 503. 000 191. 000
DAY 19. 000 13, 300. 00
700. 00000 210. 000 147, 000. 00
1605 630-00015 *Uni formed Traffic Control Coordination 120. 000 45. 000
HOUR 0. 000 0. 00
10. 00000 45. 000 450. 00
1610 630-00031 *Courtesy Patrol 2, 000. 000 0. 000
HOUR 0. 000 0. 00
75. 00000 0. 000 0. 00
1611 900- 00010 Added Item (Hour)/ Courtesy Patrol QO #14 (Revised) 925. 500 784. 500
HOUR 141. 000 10, 575. 00
75. 00000 925. 500 69, 412. 50
1615 630-00035 *Emer gency Pull-off Area (Tenporary) 6. 000 1. 000
EACH 0. 000 0. 00
22, 000. 00000 1. 000 22, 000. 00
1620 630- 00040 *Traffic Incident Managenent Plan Devel opnent 1. 000 0. 000
LS 0. 000 0. 00
13, 000. 00000 0. 000 0. 00
1621 900- 00014 Added Item (Lunp Sun)/ Traffic Incident Managenent Plan 1. 000 1. 000
Devel opnent (CO# 14) (Rev)
LS 0. 000 0. 00
13, 000. 00000 1. 000 13, 000. 00
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1625 630- 00041 *Traffic Incident Managenent Plan |nplenmentation 18. 000 0. 000
MON 0. 000 0. 00
2,400. 00000 0. 000 0. 00
1626 900- 00019 Added Item (Month)/ Traffic Incident Management Pl an 7.500 6. 500
I npl em (CO #14) (Rev)
MON 1. 000 2,400. 00
2,400. 00000 7.500 18, 000. 00
1630 630-80002 *Fl ashi ng Beacon (Sol ar) 34. 000 12. 000
EACH 0. 000 0. 00
700. 00000 12. 000 8, 400. 00
1635 630-80335 *Barricade (Type 3 MA) (Tenporary) 25. 000 7.500
EACH 0. 000 0. 00
180. 00000 7.500 1, 350. 00
1640 630- 80341 *Construction Traffic Sign (Panel Size A) 259. 000 129. 500
EACH 0. 000 0. 00
140. 00000 129. 500 18, 130. 00
1645 630- 80342 *Construction Traffic Sign (Panel Size B) 130. 000 65. 000
EACH 0. 000 0. 00
200. 00000 65. 000 13, 000. 00
1650 630- 80343 *Construction Traffic Sign (Panel Size O 19. 000 3. 000
EACH 0. 000 0. 00
200. 00000 3. 000 600. 00
1655 630- 80344 *Construction Traffic Sign (Special) 221. 000 35. 000
SF 0. 000 0. 00
13. 00000 35. 000 455. 00
1660 630- 80355 *Portabl e Message Sign Panel 9. 000 4. 000
EACH 0. 000 0. 00
10, 000. 00000 4. 000 40, 000. 00
1661 900- 00005 Added |tem (Day)/ Radar Speed Detector Trailers 176. 000 116. 000
DAY 60. 000 6, 120. 00
102. 00000 176. 000 17, 952. 00
1665 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 8. 000 2.500
Type
ype) EACH 0. 000 0. 00
3, 000. 00000 2.500 7,500. 00
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1670 630- 80360 *Drum Channel i zi ng Devi ce 750. 000 0. 000
EACH 0. 000 0. 00
26. 00000 0. 000 0. 00
1671 630- 80360 Drum Channel Dev CMO #4 198. 000 91. 500
EACH 7.500 313. 50
41. 80000 99. 000 4,138. 20
1675 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 25. 000 0. 000
EACH 0. 000 0. 00
55. 50000 0. 000 0. 00
1680 630-80370 Concrete Barrier (Tenporary) 57, 823. 000 28, 911. 500
LF 0. 000 0.00
15. 00000 28,911. 500 433, 672. 50
1685 630-80378 d are Screen (Tenporary) 2,900. 000 0. 000
LF 0. 000 0. 00
15. 00000 0. 000 0. 00
1690 630-80380 *Traffic Cone 775. 000 272.500
EACH 0. 000 0. 00
20. 00000 272.500 5, 450. 00
1695 630- 80393 *Stackabl e Vertical Panels 270. 000 43. 000
EACH 0. 000 0. 00
35. 00000 43. 000 1, 505. 00
1700 630-85010 *| npact Attenuator (Tenporary) 24. 000 12.000
EACH 0. 000 0. 00
15, 000. 00000 12. 000 180, 000. 00
1705 630- 85041 *Mobi | e Attenuator 700. 000 157. 000
DAY 8. 000 920. 00
115. 00000 165. 000 18, 975. 00
1710 700- 70010 F/ A M nor Contract Revisions 2,000, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1715 700- 70011 F/ A Partnering 20, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
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1720 700-70012 F/ A Asphalt Pavenent |ncentive 450, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1725 700- 70014 F/ A Incentive FRICO Bull Canal Incentive 100, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1730 700-70016 F/ A Fuel Cost Adj ustnent 300, 000. 000 20, 115. 600
FA 5,669. 110 5,669. 11
1. 00000 25,784.710 25,784.71
1735 700- 70018 F/ A Roadway Snoot hness | ncentive 525, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1740 700- 70019 F/ A Asphalt Cenent Cost Adj ustnent 1, 500, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1745 700- 70021 F/ A On- The-Job Trai nee 15, 000. 000 0. 000
HOUR 0. 000 0. 00
1. 00000 0. 000 0. 00
1750 700-70031 F/ A | NTERI M SURFACE REPAI R 50, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1755 700- 70034 F/A lrrigation Delivery 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1760 700- 70082 F/ A Furnish & Install Electrical Service United Power 50, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1765 700- 70082 F/ A Furnish & Install Electrical Service Xcel 100, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1770 700-70180 F/ A Gas Lines Adjust utilities Anadarko 100, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
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PCN: 19626- Bl D ESTI MATE RUN 06/ 19/ 2017
PRQJECT: | MD253- 234 ESTI MATE NO 0011 15:09: 18
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
1775 700- 70200 F/ A Power Lines Adjust Xcel Facilities 62, 877.930 62, 877. 930
FA 0. 000 0. 00
1. 00000 62, 877.930 62, 877.93
1780 700- 70230 F/ A Communi cation Lines CenturyLink 9, 516. 170 9,516. 170
FA 0. 000 0. 00
1. 00000 9,516. 170 9,516. 17
1785 700- 70230 F/ A Communi cati on Lines Conctast 5, 850. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1790 700-70320 F/ A Sprinklers 12, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1795 700-70380 F/ A Erosi on Control 20, 000. 000 5, 047. 630
F A 0. 000 0. 00
1. 00000 5, 047. 630 5, 047.63
1800 700- 70587 F/ A Hazardous Waste Di sposal Hazardous Waste Di sposal 50, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1805 700-70594 F/ A DRB Standi ng Committee 50, 000. 000 5, 987. 500
F A 0. 000 0. 00
1. 00000 5,987.500 5,987.50
1806 900- 00014 Added Item (Lunp Sun)/ Renoval of Sign Structure 0. 000 0. 000
(Speci al)
LS 0. 000 0. 00
3, 568. 00000 0. 000 0. 00
1807 900- 00007 Added Item (Each)/ Tenp Wre Gates 4. 000 4.000
EACH 0. 000 0. 00
236. 25000 4. 000 945. 00
1808 900- 00014 Added Item (Lunp Sun)/ Renoval of Brick Channel 1. 000 1. 000
LS 0. 000 0. 00
5, 910. 00000 1. 000 5,910. 00
1809 900- 00012 Added Item (Foot)/ Core Holes for Chain Link 350. 000 350. 000
LF 0. 000 0. 00
1. 67000 350. 000 584. 50
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PCN: 19626- Bl D ESTI MATE RUN 06/ 19/ 2017
PRQJECT: | MD253- 234 ESTI MATE NO 0011 15:09: 18
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
1811 900- 00014 Added Item (Lunp Sum)/ Electrical Wrk at 128th 1. 000 1. 000
LS 0. 000 0. 00
1, 297. 80000 1. 000 1, 297. 80
1812 900- 00022 Added Item (Square Yard)/ Geogrid Reinforcenent 8, 513. 500 8, 513. 500
SY 0. 000 0. 00
4. 81000 8,513. 500 40, 949. 94
1813 900- 00012 Added Item (Foot)/ Barbed Wre to Snooth 3, 584. 000 3, 584. 000
LF 0. 000 0. 00
0. 78000 3,584. 000 2,795.52
1814 900- 00014 Added Item (Lunp Sun)/ Centering of 10 Inch Waterline 1. 000 1. 000
LS 0. 000 0. 00
4,248. 00000 1. 000 4,248. 00
1816 900- 00014 Added Item (Lunp Sun)/ Renoval of Concrete Rubble 1. 000 1. 000
LS 0. 000 0. 00
12, 954. 00000 1. 000 12, 954. 00
1817 900- 00021 Added |tem (Square Foot)/ Tenp Shoring @Ped Tunnel 320. 000 0. 000
SF 320. 000 19, 942. 40
62. 32000 320. 000 19, 942. 40
1818 900- 00021 Added Item (Square Foot)/ Tenp Shoring @Wall DQ 0. 000 0. 000
SF 0. 000 0. 00
55. 41000 0. 000 0. 00
1819 900-00014 Added Item (Lunp Sum)/ Wre Extension STA 2035+00 0. 000 0. 000
LS 0. 000 0. 00
8, 506. 00000 0. 000 0. 00
1821 900- 00014 Added Item (Lunp Sun)/ Centering of 6 Inch Sanitary 1. 000 1. 000
Sewer
LS 0. 000 0. 00
4,637. 00000 1. 000 4,637. 00
1822 900- 00014 Added Item (Lunp Sun)/ Reset Electrical Pull Boxes Sta 1. 000 1. 000
2039+00 (Line AA)
LS 0. 000 0. 00
2,622. 00000 1. 000 2,622.00
1823 900- 00014 Added Item (Lunp Sun)/ Relocation of Triple Meter STA 1. 000 1. 000
3040+00
LS 0. 000 0. 00
30, 259. 83000 1. 000 30, 259. 83
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PON: 19626- Bl D ESTI MATE RUN 06/ 19/ 2017
PRQJECT: | MD253- 234 ESTI MATE NO 0011 15:09: 18
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
1824 900- 00012 Added Item (Foot)/ Tenp Chain Link Fence 612. 000 612. 000
LF 0. 000 0. 00
8. 07000 612. 000 4,938. 84
1826 900- 00014 Added Item (Lunp Sum)/ Reset RWS Device 0. 000 0. 000
LS 0. 000 0. 00
19, 734. 78000 0. 000 0. 00
1827 900- 00014 Added Item (Lunp Sun)/ Decontaninate Traffic Cabinet 0. 000 0. 000
LS 0. 000 0. 00
1, 167. 25000 0. 000 0. 00
CAT 0200 CURRENT AMI  $52,718,452.94 % 864, 095.47 $ 9, 933, 167. 02
CAT NO0201 RQOADVAY ( NON- PART)
1820 613-00128 *1 1/4 Inch Electrical Conduit (Miltiduct)(Jacked) 710. 000 710. 000
LF 0. 000 0. 00
18. 50000 710. 000 13, 135. 00
1825 613-03491 *El ectrical Conduit (Plastic)(Miltiduct) 18, 080. 000 12, 902. 000
LF 0. 000 0. 00
16. 00000 12, 902. 000 206, 432. 00
1830 613-03498  *Electrical Conduit (Plastic)(Miltiduct)(Special)(2) 4, 795. 000 2,711.000
LF 0. 000 0. 00
16. 00000 2,711.000 43, 376. 00
1835 613-03499 *El ectrical Conduit 2,777.000 2,777.000
(Plastic)(Miltiduct)(Special)(Shared) LF 0. 000 0.00
62. 00000 2,777.000 172,174.00
1840 613- 03500 *Electrical Conduit (Plastic) (Miltiduct) (Special) 2, 250. 000 0. 000
LF 0. 000 0. 00
12. 00000 0. 000 0. 00
1845 613-07199 *Pull Box (Install Only) 31. 000 31. 000
EACH 0. 000 0. 00
750. 00000 31. 000 23, 250. 00
CAT 0201 CURRENT AMI $ 601, 559. 00 $ 0.00% 458, 367. 00
CAT NOO300 E-17-FH
1850 202-00026 Renoval of Slope and Ditch Paving 78. 700 0. 000
SY 0. 000 0. 00
20. 00000 0. 000 0. 00
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PON: 19626- BI D ESTI MATE RUN 06/ 19/ 2017
PRQIECT: | MD253- 234 ESTI MATE NO 0011 15: 09: 18
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO300 E-17-FH

1855 202- 00027 Renoval of Riprap 169. 000 50. 000
SY 0. 000 0. 00
30. 00000 50. 000 1, 500. 00
1856 900- 00004 Added Item (Cubic Yard)/ Rernoval of G outed Ri pRap 11. 400 11. 400
CY 0. 000 0. 00
151. 20000 11. 400 1, 723.68
1860 202-00226 *Renoval of Asphalt Mat (Special) 187. 000 81. 000
SY 0. 000 0. 00
10. 00000 81. 000 810. 00
1865 202-00425 Renoval of Bridge Railing 255. 000 171. 400
LF 0. 000 0. 00
20. 00000 171. 400 3,428. 00
1870 202- 00460 Renoval of Portions of Present Structure (C ass 3) 91. 000 0. 000
SY 0. 000 0. 00
500. 00000 0. 000 0. 00
1875 202- 00502 *Renoval of Portions of Present Structure 246. 300 246. 300
CY 0. 000 0. 00
200. 00000 246. 300 49, 260. 00
1880 206- 00000 Structure Excavation 1, 100. 000 1, 100. 000
CY 0. 000 0. 00
11. 00000 1, 100. 000 12, 100. 00
1885 206- 00100 Structure Backfill (dass 1) 1, 032. 000 0. 000
cY 88. 600 3,012. 40
34. 00000 88. 600 3,012. 40
1890 206- 00200 Structure Backfill (dass 2) 92. 000 0. 000
CY 0. 000 0. 00
40. 00000 0. 000 0. 00
1895 206- 00360 Mechani cal Rei nforcenent of Soil 448. 000 0. 000
CY 0. 000 0. 00
2. 00000 0. 000 0. 00
1900 206-01783 Shoring (Area 3) 1. 000 1. 000
LS 0. 000 0. 00
10, 000. 00000 1. 000 10, 000. 00
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PON: 19626- BI D ESTI MATE RUN 06/ 19/ 2017
PRQIECT: | MD253- 234 ESTI MATE NO 0011 15: 09: 18
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NOO300 E-17-FH
1905 206-01784 Shoring (Area 4) 1. 000 1. 000
LS 0. 000 0. 00
9, 000. 00000 1. 000 9, 000. 00
1910 206-01785 Shoring (Area 5) 1. 000 1. 000
LS 0. 000 0. 00
16, 000. 00000 1. 000 16, 000. 00
1915 206-01786 Shoring (Area 6) 1. 000 1. 000
LS 0. 000 0. 00
16, 000. 00000 1. 000 16, 000. 00
1920 210- 00520 Rebui | d Portions of Present Structure 18. 000 0. 000
SY 0. 000 0. 00
2, 000. 00000 0. 000 0. 00
1925 403- 09221 *Stone Matrix Asphalt (Fibers)(Asphalt) 85. 000 0. 000
TON 0. 000 0. 00
100. 00000 0. 000 0. 00
1930 403-33841  *Hot M x Asphalt (Grading S) (100) (PG 64-22) 156. 000 0. 000
TON 0. 000 0. 00
65. 00000 0. 000 0. 00
1935 411-10255 *Emul sified Asphalt (Sl ow Setting) 413. 300 0. 000
GAL 0. 000 0. 00
6. 00000 0. 000 0. 00
1940 503- 00030 *Drilled Caisson (30 Inch) 303. 000 238. 500
LF 64. 500 8, 707. 50
135. 00000 303. 000 40, 905. 00
1941 503- 00030 Drilled Caisson (30 In) Price Adjustnent 9. 000 4. 500
LF 4. 500 698. 63
155. 25000 9. 000 1,397. 25
1945 503- 00036 *Drilled Caisson (36 Inch) 132. 000 132. 000
LF 0. 000 0. 00
315. 00000 132. 000 41, 580. 00
1950 504- 05000 Wre Mesh Facing 928. 000 0. 000
SF 0. 000 0. 00
21. 00000 0. 000 0. 00
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PCN: 19626- Bl D ESTI MATE RUN
PRQJECT: | MD253- 234 ESTI MATE NO 0011
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D THS CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NOO300 E-17-FH

1950 MATERI AL ALLOMNCE Wre Mesh Facing 0. 000
SF 928. 000 12, 945. 60
13. 95000 928. 000 12, 945. 60
1955 507- 00100 *Concrete Slope and Ditch Paving (Reinforced) 65. 000 0. 000
CcY 0. 000 0. 00
530. 00000 0. 000 0. 00
1960 509- 00000 Structural Steel 69, 954. 000 0. 000
LB 0. 000 0. 00
2. 25000 0. 000 0. 00
1960 MATERI AL ALLOMNCE Structural Steel & Unfabricated M1 69, 949. 986
Plate
LB 0. 000 0. 00
0.53225 69, 949. 986 37, 230. 88
1960 MATERI AL ALLOMNCE Structural Steel 69, 954. 004
LB 0. 000 0. 00
0. 47200 69, 954. 004 33, 018. 29
1965 509-08120 Tenporary Bridge Deck 660. 000 0. 000
SF 0. 000 0. 00
90. 00000 0. 000 0. 00
1965 MATERI AL ALLOMNCE Tenporary Bridge Deck 660. 000
LF 0. 000 0. 00
25. 30000 660. 000 16, 698. 00
1970 512-00101  Bearing Device (Type I) 18. 000 0. 000
EACH 0. 000 0. 00
800. 00000 0. 000 0. 00
1970 MATERI AL ALLOWANCE Bearing Device (Ty 1) 18. 000
EACH 0. 000 0. 00
389. 33000 18. 000 7,007. 94
1975 513-00690 Bridge Drain (Special) 4.000 0. 000
EACH 0. 000 0. 00
1, 200. 00000 0. 000 0. 00
1975 MATERI AL ALLOMANCE Bri dge Drain (Sp) 4.000
EACH 0. 000 0. 00

425. 46000 4.000 1,701. 84
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PON: 19626- Bl D ESTI MATE RUN 06/ 19/ 2017
PRQJECT: | MD253- 234 ESTI MATE NO 0011 15:09: 18
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NOO300 E-17-FH
1980 515-00120 *Wat er proof i ng (Menbr ane) 764. 000 0. 000
SY 0. 000 0. 00
13. 75000 0. 000 0. 00
1985 519-01000 *Epoxy Resin (Injection) 125. 000 0. 000
LF 0. 000 0. 00
265. 00000 0. 000 0. 00
1990 601-03040 *Concrete O ass D (Bridge) 396. 000 151. 200
cY 35. 600 22, 250. 00
625. 00000 186. 800 116, 750. 00
1995 601- 03540 *Concrete Class DT (Deck Topping) 22.000 0. 000
CY 0. 000 0. 00
1, 200. 00000 0. 000 0. 00
2000 601-40400 *Structural Concrete Stain 492. 000 0. 000
SY 0. 000 0. 00
7.96000 0. 000 0. 00
2005 602- 00000 *Rei nforcing Steel 26, 541. 000 9, 596. 300
LB 4,767.900 3,575.93
0. 75000 14, 364. 200 10, 773. 15
2005 MATERI AL ALLOMANCE Rei nforcing Steel 2,074.698
LB -2,074.698 -892.12
0. 43000 0. 000 0. 00
2010 602- 00020 *Rei nforcing Steel (Epoxy Coated) 64, 484. 000 15, 798. 900
LB 0. 000 0. 00
0. 90000 15, 798. 900 14, 219. 01
2010 MATERI AL ALLOMNCE Rei nforcing Steel (Epoxy Coati ng) 0. 000
LB 0. 000 0. 00
0. 54700 0. 000 0. 00
2015 606-11032  *Bridge Rail Type 10M (Speci al) 255. 000 0. 000
LF 0. 000 0. 00
200. 00000 0. 000 0. 00
2015 MATERI AL ALLOMANCE Bridge Rail Ty 10M (Sp) 255. 000
LF 0. 000 0. 00
112. 31000 255. 000 28, 639. 05
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CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NOO300 E-17-FH
2020 613-00100 *1 Inch Electrical Conduit 100. 000 0. 000
LF 0. 000 0. 00
9. 00000 0. 000 0.00
2025 613-50010 *Phot oel ectric Cell 1. 000 0. 000
EACH 0. 000 0. 00
515. 00000 0. 000 0. 00
2030 613-70150 *Lum naire H gh Pressure Sodium (150 Watt) 2.000 0. 000
EACH 0. 000 0. 00
925. 00000 0. 000 0. 00
CAT 0300 CURRENT AMI  $ 1,097, 450.90 $ 50,297.94 % 485, 700. 09
CAT NOO0301 E-17-FG
2035 202-00400 Renoval of Bridge 1. 000 1. 000
EACH 0. 000 0. 00
75, 000. 00000 1. 000 75, 000. 00
2040 202- 00480 Renoval of Portions of Present Structure (Special) 302. 000 302. 000
SY 0. 000 0. 00
55. 00000 302. 000 16, 610. 00
2045 203-00100 Mick Excavation 321.500 321. 500
CcY 0. 000 0. 00
50. 00000 321. 500 16, 075. 00
2050 206- 00000 Structure Excavation 129. 000 129. 000
CcY 0. 000 0. 00
11. 00000 129. 000 1,419. 00
2055 206-00100  Structure Backfill (Qass 1) 531. 000 531. 000
CcY 0. 000 0. 00
34. 00000 531. 000 18, 054. 00
2060 206-01787 Shoring (Area 7) 1. 000 1. 000
LS 0. 000 0. 00
40, 000. 00000 1. 000 40, 000. 00
2065 206-01788 Shoring (Area 8) 1. 000 1. 000
LS 0. 000 0. 00
40, 000. 00000 1. 000 40, 000. 00
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CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
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UNI T PRI CE
CAT NOO0301 E-17-FG
2070 206-01789 Shoring (Area 9) 1. 000 1. 000
LS 0. 000 0. 00
40, 000. 00000 1. 000 40, 000. 00
2075 250- 00120 *Material Sanpling and Delivery 2.000 1. 000
EACH 0. 000 0. 00
5, 000. 00000 1. 000 5, 000. 00
2080 250- 00200 *Material Handling (Stockpile) 15. 000 0. 000
CcY 0. 000 0.00
1, 000. 00000 0. 000 0. 00
2085 250- 00220 *Hazar dous Waste Di sposal 15. 000 1. 000
CcY 0. 000 0.00
1, 000. 00000 1. 000 1, 000. 00
2090 515-00120 *Wat er proof i ng (Menbr ane) 423.000 423. 000
SY 0. 000 0. 00
13. 75000 423. 000 5, 816. 25
2095 601-03027 Concrete O ass D (Special) 307. 000 307. 000
CcY 0. 000 0. 00
600. 00000 307. 000 184, 200. 00
2100 602-00000 *Rei nf orci ng Steel 46, 775. 000 46, 775. 000
LB 0. 000 0. 00
0. 75000 46, 775. 000 35, 081. 25
2105 602- 00020 *Reinforcing Steel (Epoxy Coated) 27, 400. 000 27, 400. 000
LB 0. 000 0. 00
0. 90000 27, 400. 000 24, 660. 00
CAT 0301 CURRENT AMI  $ 536,915.50 $ 0.00$ 502, 915. 50
CAT NO0302 E-17-AB
2110 202- 00502 *Renoval of Portions of Present Structure 51. 000 0. 000
cY 11. 000 2,200. 00
200. 00000 11. 000 2,200. 00
2115 206- 00000 Structure Excavation 387. 000 0. 000
CcY 30. 000 330. 00
11. 00000 30. 000 330. 00
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PON: 19626- BI D ESTI MATE RUN 06/ 19/ 2017
PRQIECT: | MD253- 234 ESTI MATE NO 0011 15: 09: 18
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0302 E-17-AB

2120 206-00100 Structure Backfill (dass 1) 899. 000 0. 000
CY 0. 000 0. 00
34. 00000 0. 000 0. 00
2125 206- 00200 Structure Backfill (dass 2) 33. 000 0. 000
CY 0. 000 0. 00
40. 00000 0. 000 0. 00
2130 515-00120 *\at er proof i ng (Menbr ane) 144. 000 0. 000
SY 0. 000 0. 00
13. 75000 0. 000 0. 00
2135 516- 00000 *Danppr oof i ng (Asphal t) 162. 000 0. 000
SY 0. 000 0. 00
18. 44000 0. 000 0. 00
2140 519-01000 *Epoxy Resin (Injection) 50. 000 0. 000
LF 0. 000 0. 00
265. 00000 0. 000 0. 00
2145 601- 03030 Concrete Oass D (Box Culvert) 100. 000 0. 000
CY 0. 000 0. 00
800. 00000 0. 000 0. 00
2150 601- 03050 *Concrete Cass D (Vall) 53. 000 0. 000
CY 0. 000 0. 00
450. 00000 0. 000 0. 00
2155 601- 06150 *Concrete (Patching) 125. 000 0. 000
SF 0. 000 0. 00
90. 00000 0. 000 0. 00
2160 601- 40400 *Structural Concrete Stain 912. 000 0. 000
SY 0. 000 0. 00
7.96000 0. 000 0. 00
2165 602- 00000 *Rei nforcing Steel 4, 609. 000 0. 000
LB 0. 000 0. 00
0. 75000 0. 000 0. 00
2165 MATERI AL ALLOMANCE Rei nforcing Steel (Bl ack) 0. 000
LB 4,608. 991 2,101.70

0. 45600 4,608. 991 2,101.70
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CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NOO0302 E-17-AB
2170 602-00020 *Rei nforcing Steel (Epoxy Coated) 26, 169. 000 0. 000
LB 0. 000 0. 00
0. 90000 0. 000 0. 00
2170 MATERI AL ALLOMNCE Rei nforcing Steel (Epoxy) 0. 000
LB 26, 168. 993 14, 811. 65
0. 56600 26, 168. 993 14, 811. 65
2175 607-53173 *Fence Chain Link (Special) (72 Inch) 75. 000 0. 000
LF 0. 000 0. 00
88. 40000 0. 000 0. 00
2180 609-24003 *CQutter Type 2 (3 Foot) 81. 000 0. 000
LF 0. 000 0. 00
18. 00000 0. 000 0. 00
2185 613-00075 *3/4 Inch Electrical Conduit 100. 000 0. 000
LF 0. 000 0. 00
9. 50000 0. 000 0. 00
2190 613-01075 *3/4 Inch Eectrical Conduit (Plastic) 50. 000 0. 000
LF 0. 000 0. 00
8. 00000 0. 000 0. 00
2195 613-13000 *Lumi nai re (LED) 17. 000 0. 000
EACH 0. 000 0. 00
650. 00000 0. 000 0. 00
2200 613-30005 *Li ght Standard and Luminaire (Pedestrian) 2.000 0. 000
EACH 0. 000 0. 00
4,615. 00000 0. 000 0. 00
2205 613-40010 *Li ght Standard Foundati on 2.000 0. 000
EACH 0. 000 0. 00
1, 050. 00000 0. 000 0. 00
CAT 0302 CURRENT AMI  $ 245,746.65 $ 19,443.35$% 19, 443. 35
CAT NOO303 E-17-KJ
2210 202- 00502 *Renoval of Portions of Present Structure 224. 000 224.000
CY 0. 000 0. 00
200. 00000 224.000 44, 800. 00
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UNIT PRICE
CAT NOO303 E-17-KJ
2215 206- 00000 Structure Excavation 946. 000 946. 000
CY 0. 000 0. 00
11. 00000 946. 000 10, 406. 00
2220 206- 00100 Structure Backfill (dass 1) 1, 919. 000 105. 600
CY 0. 000 0. 00
34. 00000 105. 600 3,590. 40
2225 206-01781 *Shoring (Area 1) 1. 000 1. 000
LS 0. 000 0. 00
50, 000. 00000 1. 000 50, 000. 00
2230 503-00036 *Drilled Caisson (36 Inch) 317. 000 317. 000
LF 0. 000 0. 00
315. 00000 317. 000 99, 855. 00
2231 503-00036 Drilled Caisson (36 In) Price Adjustnent 46. 160 46. 160
LF 0. 000 0. 00
362. 25000 46. 160 16, 721. 46
2232 900- 00006 Added Item (Dol lar)/ Caisson Length Adjustnent (Over 15 0. 000 0. 000
Ft
) DOL 0. 000 0. 00
1. 00000 0. 000 0. 00
2235 503-00048 *Drilled Caisson (48 Inch) 109. 000 109. 000
LF 0. 000 0. 00
320. 00000 109. 000 34, 880. 00
2236 503-00048 Drilled Caisson (48 In) Price Adjustnent 0.740 0.740
LF 0. 000 0. 00
368. 00000 0. 740 272.32
2240 515-00120 *Wat er proof i ng (Menbr ane) 346. 000 0. 000
SY 0. 000 0. 00
13. 75000 0. 000 0. 00
2245 601- 03040 *Concrete O ass D (Bridge) 306. 000 118. 660
cY 118. 710 74,193.75
625. 00000 237.370 148, 356. 25
2245 MATERI AL ALLOMNCE Concrete CL D (Bridge) 187. 340
cY -118. 710 -1,104.00
9. 30000 68. 630 638. 26
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CURRENT PREV QTY/ AMOUNT
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UNIT PRI CE

CAT NOO303 E-17-KJ

2250 601- 40400 *Structural Concrete Stain 592. 000 0. 000
SY 0. 000 0. 00
7.96000 0. 000 0. 00
2255 602- 00000 *Rei nforcing Steel 27,271. 000 10, 340. 100
LB 9, 679. 100 7,259. 33
0. 75000 20, 019. 200 15, 014. 40
2255 MATERI AL ALLOMANCE Rei nforcing Steel 0. 000
LB 0. 000 0. 00
0. 43000 0. 000 0. 00
2260 602-00020 *Rei nforcing Steel (Epoxy Coated) 19, 367. 300 9, 695. 200
LB 9, 672.100 8, 704. 89
0. 90000 19, 367. 300 17, 430. 57
2260 MATERI AL ALLOMNCE Rei nforcing Steel (Epoxy Coated) 0. 000
LB 0. 000 0. 00
0. 54700 0. 000 0. 00
2265 606-00730 *CQuardrail Type 7 (Style CD) 180. 000 0. 000
LF 0. 000 0. 00
65. 00000 0. 000 0. 00
2270 607-53137 *Fence Chain Link (Special) (36 Inch) 38. 000 0. 000
LF 0. 000 0. 00
65. 00000 0. 000 0. 00
2275 609-24002  *CQutter Type 2 (2 Foot) 38. 000 0. 000
LF 0. 000 0. 00
12. 00000 0. 000 0. 00
2280 613-00050 *1/2 Inch Electrical Conduit 580. 000 0. 000
LF 0. 000 0. 00
8. 50000 0. 000 0. 00
2285 613-00200 *2 Inch Electrical Conduit 85. 000 0. 000
LF 0. 000 0. 00
11. 50000 0. 000 0. 00
2290 613-00300 *3 Inch Electrical Conduit 40. 000 0. 000
LF 0. 000 0. 00

28. 00000 0. 000 0. 00



CONTI D C19626 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 51
PCN: 19626- Bl D ESTI MATE RUN 06/ 19/ 2017
PRQJECT: | MD253- 234 ESTI MATE NO 0011 15:09: 18
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NOO303 E-17-KJ
2295 613-07016 *Pul | Box (16"x16"x6") 19. 000 0. 000
EACH 0. 000 0. 00
620. 00000 0. 000 0. 00
2300 613-16000 *Lum naire (Special) 48. 000 0. 000
EACH 0. 000 0. 00
1, 840. 00000 0. 000 0. 00
2305 613-50010 *Phot oel ectric Cell 1. 000 0. 000
EACH 0. 000 0. 00
515. 00000 0. 000 0. 00
2310 613-50105 *Lighting Control Center (Pedestal Only) 1. 000 0. 000
EACH 0. 000 0. 00
2,500. 00000 0. 000 0. 00
2315 618-01992 *Prestressed Concrete Box (Depth Less Than 32 Inches) 2,514. 000 0. 000
SF 2,514. 000 158, 382. 00
63. 00000 2,514. 000 158, 382. 00
CAT 0303 CURRENT AMI  $ 843,934.92 % 247,435.97 $ 600, 346. 66
CAT NOO304 STRUCTURES - WALLS
2320 202- 00502 *Renoval of Portions of Present Structure 255. 000 0. 000
CY 0. 000 0. 00
200. 00000 0. 000 0. 00
2325 206- 00000 Structure Excavation 18, 165. 000 11, 048. 000
CY 0. 000 0. 00
11. 00000 11, 048. 000 121, 528. 00
2330 206-00100 Structure Backfill (dass 1) 30, 112. 000 9. 300
CY 0. 000 0. 00
34. 00000 9. 300 316. 20
2330 MATERI AL ALLOMNCE Structural Backfill (dass 1) 7,082. 000
CY 0. 000 0. 00
2.97000 7,082. 000 21,033.54
2335 206- 00200 Structure Backfill (dass 2) 518. 000 0. 000
CY 0. 000 0. 00
40. 00000 0. 000 0. 00



CONTI D C19626 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 52
PCN: 19626- Bl D ESTI MATE RUN 06/ 19/ 2017
PRQJECT: | MD253- 234 ESTI MATE NO 0011 15:09: 18
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO304 STRUCTURES - WALLS
2340 206- 00360 Mechani cal Rei nforcenent of Soil 14, 044. 000 0. 000
CY 0. 000 0. 00
2. 00000 0. 000 0. 00
2345 206-01782 *Shoring (Area 2) 1. 000 0. 750
LS 0. 000 0. 00
100, 000. 00000 0. 750 75, 000. 00
2350 420- 00000 Ceonenbr ane 5, 584. 000 0. 000
SY 0. 000 0. 00
7.50000 0. 000 0. 00
2355 503-00030 *Drilled Caisson (30 Inch) 3,447.000 0. 000
LF 0. 000 0. 00
135. 00000 0. 000 0. 00
2360 504-03500  *Retaining Wall (Design Build) 926. 000 0. 000
SF 0. 000 0. 00
60. 00000 0. 000 0. 00
2365 504- 04420 *Precast Panel Facing 26, 856. 000 0. 000
SF 0. 000 0. 00
30. 00000 0. 000 0. 00
2365 MATERI AL ALLOMANCE Precast Panel Facing 10, 711. 000
SF 0. 000 0. 00
9. 88000 10, 711. 000 105, 824. 68
2365 MATERI AL ALLOMNCE Precast Panel Facing 0. 000
SF 1, 410. 000 32, 895. 30
23.33000 1, 410. 000 32, 895. 30
2370 515-00120 *Wat er proof i ng (Menbr ane) 1, 199. 000 0. 000
SY 0. 000 0. 00
13. 75000 0. 000 0. 00
2375 601- 03050 *Concrete Cass D (Vall) 2, 330. 000 790. 890
cY 463. 680 208, 656. 00
450. 00000 1, 254. 570 564, 556. 50
2375 MATER AL ALLOMNCE Concrete CL D (Vall) 1,817. 980
CY -463. 695 -94.13
0. 20300 1, 354. 285 274.92
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PON: 19626- BI D ESTI MATE RUN 06/ 19/ 2017
PRQIECT: | MD253- 234 ESTI MATE NO 0011 15: 09: 18
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0304 STRUCTURES - WALLS

2380 601- 40400 *Structural Concrete Stain 20, 295. 000 0. 000
Sy 0. 000 0. 00
7. 96000 0. 000 0. 00
2385 602- 00000 *Rei nforcing Steel 151, 123. 000 100, 243. 350
LB 45, 215. 950 33,911. 96
0. 75000 145, 459. 300 109, 094. 48
2385 MATERI AL ALLOMANCE Rei nf orcing Steel 0. 000
LB 0. 000 0. 00
0. 43000 0. 000 0. 00
2390 602-00020 *Rei nforcing Steel (Epoxy Coated) 239, 183. 000 45, 809. 250
LB 15, 269. 750 13,742.78
0. 90000 61, 079. 000 54,971. 10
2390 MATERI AL ALLOMNCE Rei nforcing Steel (Epoxy Coated) 7,698. 739
LB -7,698.739 -4,211. 21
0. 54700 0. 000 0. 00
2395 606-00731 *Quardrail Type 7 (Style CD) (Special) 916. 000 0. 000
LF 0. 000 0. 00
100. 00000 0. 000 0. 00
2400 606- 10705 *Bridge Rail Type 7 (Special) 2, 059. 000 0. 000
LF 0. 000 0. 00
80. 00000 0. 000 0. 00
2405 607-11530 *Fence (Special) 207. 000 0. 000
LF 0. 000 0. 00
80. 00000 0. 000 0. 00
2410 607- 15000 *Fence Concrete (Sound Barrier) 49, 500. 000 0. 000
SF 0. 000 0. 00
30. 00000 0. 000 0. 00
2410 MATERI AL ALLOMNCE H- Pil es Fence Conc (Sound Barrier) 21, 600. 000
SF 0. 000 0. 00
4. 98000 21, 600. 000 107, 568. 00
2415 607-20110 *Qdare Screen (Special) 468. 000 0. 000
LF 0. 000 0. 00

45. 00000 0. 000 0. 00



CONTI D: C19626 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 54
PCN: 19626- BI D ESTI MATE RUN 06/ 19/ 2017
PRQJECT: | MD253- 234 ESTI MATE NO 0011 15:09: 18
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0304 STRUCTURES - WALLS
2420 607-53137 *Fence Chain Link (Special) (36 Inch) 231. 000 0. 000
LF 0. 000 0. 00
65. 00000 0. 000 0.00
2425 609- 24002 *Qutter Type 2 (2 Foot) 518. 000 0. 000
LF 0. 000 0. 00
12. 00000 0. 000 0.00
2430 613-00100 *1 Inch Electrical Conduit 25. 000 0. 000
LF 0. 000 0. 00
9. 00000 0. 000 0.00
2435 613-00200 *2 Inch Electrical Conduit 1, 591. 000 0. 000
LF 0. 000 0. 00
11. 50000 0. 000 0.00
CAT 0304 CURRENT AMI  $ 6, 165,729.90 $ 284,900.70% 1,193,062.72
CAT NO0400 CE BID | TEMS
2440 620- 00002 Field Office (Oass 2) 1. 000 1. 000
EACH 0. 000 0. 00
150, 000. 00000 1. 000 150, 000. 00
2445 620- 00012 Field Laboratory (O ass 2) 1. 000 0. 950
EACH 0. 000 0. 00
50, 000. 00000 0. 950 47, 500. 00
2450 620- 00020 Sanitary Facility 8. 000 6. 000
EACH 0. 000 0. 00
6, 454. 68000 6. 000 38, 728. 08
CAT 0400 CURRENT AMI  $ 251, 637.44 $ 0.00$  236,228.08
CAT NO1300 WATER QUALITY
2455 202- 00019 Renoval of Inlet 5. 000 0. 000
EACH 0. 000 0. 00
1, 500. 00000 0. 000 0.00
2460 202-00021 Renoval of Manhol e 1. 000 0. 000
EACH 0. 000 0. 00
2, 000. 00000 0. 000 0.00
2465 202- 00035 Renoval of Pipe 988. 000 0. 000
LF 0. 000 0. 00
15. 00000 0. 000 0.00




CONTI D C19626 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 55
PON: 19626- Bl D ESTI MATE RUN 06/ 19/ 2017
PRQIECT: | MD253- 234 ESTI MATE NO 0011 15:09: 18
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO1300 WATER QUALITY
2470 202- 00037 Renoval of End Section 2. 000 0. 000
EACH 0. 000 0. 00
300. 00000 0. 000 0. 00
2475 203-00010 Uncl assi fied Excavation (Conplete In Place) 15, 918. 000 7,481. 000
CY 0. 000 0. 00
8. 00000 7,481. 000 59, 848. 00
2480 206-00000 Structure Excavation 1, 237. 000 0. 000
cY 192. 000 2,112.00
11. 00000 192. 000 2,112.00
2485 206- 00100 Structure Backfill (O ass 1) 67. 000 0. 000
CY 0. 000 0. 00
34. 00000 0. 000 0. 00
2490 206- 00530 Filter Material (Oass O 929. 000 0. 000
CY 0. 000 0. 00
28. 00000 0. 000 0. 00
2495 206- 01000 Bed Course Materi al 62. 000 0. 000
CY 0. 000 0. 00
30. 00000 0. 000 0. 00
2500 210-04015 Modi fy Manhol e 1. 000 0. 000
EACH 0. 000 0. 00
3, 500. 00000 0. 000 0. 00
2505 210- 04020 Modi fy Inlet 5. 000 0. 000
EACH 0. 000 0. 00
3, 500. 00000 0. 000 0. 00
2510 304- 07005 Aggregate Base Course (C ass 7) 125. 000 51.900
CY 0. 000 0. 00
60. 00000 51. 900 3,114.00
2515 420-00113 Geotextile (Drainage) (dass 2) 1, 058. 000 0. 000
SY 0. 000 0. 00
2.50000 0. 000 0. 00
2520 506-00206 Riprap (6 Inch) 7.000 0. 000
CY 0. 000 0. 00
65. 00000 0. 000 0. 00



CONTI D C19626 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 56
PCN: 19626- Bl D ESTI MATE RUN 06/ 19/ 2017
PRQJECT: | MD253- 234 ESTI MATE NO 0011 15:09: 18
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO1300 WATER QUALITY
2525 506-00212  Riprap (12 Inch) 123. 000 0. 000
cY 0. 000 0. 00
65. 00000 0. 000 0.00
2530 507-00100 *Concrete Slope and Ditch Paving (Reinforced) 1. 300 0. 000
CcY 0. 000 0. 00
530. 00000 0. 000 0. 00
2535 601-03000 *Concrete dass D 123. 000 0. 000
CcY 0. 000 0. 00
410. 00000 0. 000 0. 00
2540 602- 00020 *Rei nforcing Steel (Epoxy Coated) 7,570. 000 0. 000
LB 0. 000 0. 00
0. 90000 0. 000 0. 00
2545 602-00210 *Wel ded Wre Fabric 218. 000 0. 000
SY 0. 000 0. 00
12. 00000 0. 000 0. 00
2550 603-01180 18 Inch Reinforced Concrete Pipe 488. 000 0. 000
LF 0. 000 0. 00
60. 00000 0. 000 0. 00
2555 603- 01240 24 1nch Reinforced Concrete Pipe 367. 000 0. 000
LF 0. 000 0. 00
75. 00000 0. 000 0. 00
2560 603-01300 30 Inch Reinforced Concrete Pipe 66. 000 0. 000
LF 0. 000 0. 00
85. 00000 0. 000 0. 00
2565 603- 02300 38x24 Inch Reinforced Concrete Pipe Elliptical 296. 000 250. 000
LF 0. 000 0. 00
120. 00000 250. 000 30, 000. 00
2570 603- 05030 30 Inch Reinforced Concrete End Section 1. 000 0. 000
EACH 0. 000 0. 00
1, 500. 00000 0. 000 0. 00
2575 603- 07300 *30 Inch Reinforced Concrete Pipe (Jacked) 334. 000 334. 000
LF 0. 000 0. 00
900. 00000 334. 000 300, 600. 00



CONTI D: C19626 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 57
PCN: 19626- Bl D ESTI MATE RUN 06/ 19/ 2017
PRQIECT: | MD253- 234 ESTI MATE NO. 0011 15:09: 18
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO1300 WATER QUALITY
2580 603-50006 6 Inch Plastic Pipe 1, 475. 000 0. 000
LF 0. 000 0.00
29. 00000 0. 000 0. 00
2585 604- 00305 *Inlet Type C (5 Foot) 2. 000 0. 000
EACH 0. 000 0.00
3, 500. 00000 0. 000 0. 00
2590 604- 00505 *Inlet Type D (5 Foot) 1. 000 0. 000
EACH 0. 000 0.00
5, 000. 00000 0. 000 0. 00
2595 604- 00550 *Inlet Type D (Special) 1. 000 0. 000
EACH 0. 000 0.00
8, 300. 00000 0. 000 0. 00
2600 604- 30005 Manhol e Sl ab Base (5 Foot) 2. 000 0. 000
EACH 0. 000 0.00
3, 500. 00000 0. 000 0. 00
2605 604-30010 Manhol e Sl ab Base (10 Foot) 3. 000 0. 000
EACH 0. 000 0.00
5, 200. 00000 0. 000 0. 00
2610 604-30015 Manhol e Sl ab Base (15 Foot) 3. 000 0. 000
EACH 0. 000 0.00
8, 200. 00000 0. 000 0. 00
2615 607-52905 *End Post (Chain Link) 2. 000 0. 000
EACH 0. 000 0.00
165. 00000 0. 000 0. 00
2620 607-52910 *Corner and Line Brace Post (Chain Link) 4.000 0. 000
EACH 0. 000 0.00
200. 00000 0. 000 0. 00
2625 607-53160 *Fence Chain Link (60 Inch) 28. 000 0. 000
LF 0. 000 0.00
75. 00000 0. 000 0. 00
2630 607-53172 *Fence Chain Link (72 Inch) 440. 000 0. 000
LF 0. 000 0.00
8. 00000 0. 000 0. 00
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CONTI D C19626
PCN: 19626- BI D ESTI MATE RUN 06/ 19/ 2017
PRQJECT: | MD253- 234 ESTI MATE NO 0011 15:09: 18
CURRENT PREV QTY/ AVOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO1300 WATER QUALITY
2635 607-60274 *24 Foot Gate Doubl e (Chain Link) 1. 000 0. 000
EACH 0. 000 0.00
1, 350. 00000 0. 000 0.00
CAT 1300 CURRENT AMI  $ 814,574.00 $ 2,112.00 $ 395, 674. 00

PRQJIECT TOTAL CURRENT AMI $63,276,001.25$ 1,468, 285.43 $13, 824, 904. 42



